

**AMENDMENT NO. 02 TO AGREEMENT FOR SERVICES  
Oklahoma County Adult Detention Center Campus**

This amendment ("Amendment") is made this \_\_\_\_\_ day of \_\_\_\_\_, 2025 by and between Hellmuth Obata Kassabaum, Inc. and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS, Hellmuth Obata Kassabaum, Inc and the Board of County Commissioners of Oklahoma County are parties to an agreement approved by the Board of County Commissioners on July 25, 2023 ("Agreement"); and

WHEREAS, on August 21, 2023 the Board of County Commissioners approved Amendment No. 01 to replace any references to "HOK" with Hellmuth Obata Kassabaum, Inc. ; and

WHEREAS, Hellmuth Obata Kassabaum, Inc. now submits Amendment No. 02 to provide site-specific tasks for the East Grand Site regarding flood plain requirements; specifically described in Attachment "A".

**The County agrees to pay an additional Thirty-Five Thousand Dollars and no cents (\$35,000.00) for the additional work.**

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this \_\_\_\_\_ day of \_\_\_\_\_ 2025.

**BOARD OF COUNTY COMMISSIONERS  
OKLAHOMA COUNTY**


\_\_\_\_\_  
Chairman

\_\_\_\_\_  
Vice-Chairman

\_\_\_\_\_  
Member

ATTEST:  
  
\_\_\_\_\_

Approved:

  
\_\_\_\_\_  
Stacey Trumbo, P.E., County Engineer



# ATTACHMENT "A"

## ADDITIONAL SERVICES - CLIENT

**Project:** Oklahoma County Detention  
**Client:** Oklahoma County  
**Date Prepared:** March 11, 2024 Rev. 2/11/2025  
**HOK Project No.:** 22.09025.00  
**Additional Service No.:** 02  
**File:** 22.09025.00

**Attention:** Mr. Stacey Trumbo  
**From:** Mr. Curt Parde  
**Regarding:** Flood Plain Study and Elevation Certificate  
**Copies To:** Ms. Laura Martinez, File

Oklahoma County and HOK entered into an agreement dated July 25, 2023 (the "**Agreement**") for the provision of professional services in connection with Oklahoma County Detention. Except as expressly modified in this document, each and every term of the Agreement shall remain unchanged and in full force and effect.

### Description of Work:

Provide the following addition site-specific tasks for the East Grand site:

- Pre and Post development analysis of existing flood plain.
- Obtain FEMA Elevation Certificate for construction occurring within the flood plain.
- Obtain Flood Plain Activity permit for construction occurring within the flood plain.

### Reason for Change:

Original scope did not include analysis of flood plain as site selection was pending and anticipated conditions were unknown.

### Anticipated Completion Date of this Additional Service:

7/15/2027

### Impact on Project Schedule:

None

|                                   |  |                 |
|-----------------------------------|--|-----------------|
| <b>Compensation &amp; Method:</b> | <input type="checkbox"/> Hourly w/ estimated maximum | \$              |
|                                   | <input checked="" type="checkbox"/> Fixed Fee        | \$35,000        |
|                                   | Reimbursable Expenses (estimated)                    | \$              |
|                                   | <b>Total Compensation Estimate</b>                   | <b>\$35,000</b> |

Issued by:

Curt Parde

Digitally signed by Curt Parde  
DN: c=US,  
e=curt.parde@hok.com, o=HOK,  
ou=HOK, cn=Curt Parde  
Date: 2025.02.11 15:37:00-06'00'

Client Approval:

Printed Name:

HOK

Curt Parde

Date:

February 11, 2025

Printed Name:

Date:

|  |  |
|--|--|
| <b>Bill To</b><br>OK CO ENGINEERING<br>320 ROBERT S KERR<br>ROOM 201<br>OKLAHOMA CITY, OK<br>73102 | <b>Requisition 12505324-00 FY 2025</b><br><br><b>Acct No:</b><br>2034-20-340-000-000-000-54455 -<br><b>Review:</b><br>Buyer: 6065enerimoo<br><b>Status:</b> Released |
|--|--|

Page 1

|   |   |
|---|---|
| <b>Vendor</b><br>HELLMUTH OBATA & KASSABAUM INC<br>PO BOX 205190<br><br>DALLAS, TX 75320-5190 | <b>Ship To</b><br>OK CO ENGINEERING<br>320 ROBERT S KERR<br>ROOM 201<br>OKLAHOMA CITY, OK 73102 |
|---|---|

**Deliver To**  
 OK CO ENGINEERING  
 320 ROBERT S KERR  
 ROOM 201  
 OKLAHOMA CITY, OK 73102

| Date Ordered | Vendor Number | Date Required | Ship Via | Terms | Department |
|--------------|---------------|---------------|----------|-------|------------|
| 02/24/25     | 1004620       |               |          |       | Engineer   |

| LN Description / Account                              | Qty              | Unit Price | Net Price |
|---|------------------|------------|-----------|
| 001 BLANKET-Amendment No. 02 Flood Plain Requirements | 35000.00<br>EACH | 1.00000    | 35000.00  |

1 2034-20-340-000-000-000-54455 - 35000.00

**Ship To**  
 OK CO ENGINEERING  
 320 ROBERT S KERR  
 ROOM 201  
 OKLAHOMA CITY, OK 73102

**Deliver To**  
 OK CO ENGINEERING  
 320 ROBERT S KERR  
 ROOM 201  
 OKLAHOMA CITY, OK 73102

[Requisition Link](#)

**Requisition Total** 35000.00

\*\*\*\*\* General Ledger Summary Section \*\*\*\*\*

|  |   |
|--|---|
| <b>Account</b><br>2034-20-340-000-000-000-54455 -<br>Jail Bonds 2023 | <b>Amount Remaining Budget</b><br>35000.00<br>Professional Services-Other |
|--|---|

\*\*\*\*\* Approval/Conversion Info \*\*\*\*\*

| Activity | Date     | Clerk            | Comment |
|----------|----------|------------------|---------|
| Queued   | 02/24/25 | Albert Rodriguez |         |
| Queued   | 02/24/25 | Deborah McDonald |         |

|   |  |
|---|--|
| Bill To<br>OK CO ENGINEERING<br>320 ROBERT S KERR<br>ROOM 201<br>OKLAHOMA CITY, OK<br>73102 | Requisition 12505324-00 FY 2025<br><br>Acct No:<br>2034-20-340-000-000-000-54455 -<br>Review:<br>Buyer: 6065enerimoo<br>Status: Released |
|---|--|

Page 2

Vendor  
 HELLMUTH OBATA & KASSABAUM INC  
 PO BOX 205190

Ship To  
 OK CO ENGINEERING  
 320 ROBERT S KERR  
 ROOM 201  
 OKLAHOMA CITY, OK 73102

DALLAS, TX 75320-5190

Deliver To  
 OK CO ENGINEERING  
 320 ROBERT S KERR  
 ROOM 201  
 OKLAHOMA CITY, OK 73102

| Date Ordered | Vendor Number | Date Required | Ship Via | Terms | Department |
|--------------|---------------|---------------|----------|-------|------------|
| 02/24/25     | 1004620       |               |          |       | Engineer   |

| LN      | Description / Account   | Qty | Unit Price | Net Price |
|---------|-------------------------|-----|------------|-----------|
| Queued  | 02/24/25 Maria Pinley   |     |            |           |
| Queued  | 02/24/25 Sheena McGrady |     |            |           |
| Queued  | 02/24/25 Chantel Boso   |     |            |           |
| Pending | Chantel Boso            |     |            |           |
| Pending | Ashley Franklin         |     |            |           |
| Pending | Ashley McMichael        |     |            |           |
| Pending | Lauren Adkison          |     |            |           |
| Pending | Long Tran               |     |            |           |

Authorized By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Signature