

Oklahoma Department of Transportation

Final Quantity Change Order

Contract ID	240178	Primary County	OKLAHOMA	Primary PCN	34580(04)
Change Order Nbr	001	Project	STP-255C(65)CI		
Contract Description	BRIDGE AND APPROACHES COUNTY ROAD (EW0910/NORTH 220TH STREET): OVER DEER CREEK, 0.3 MILES EAST OF THE SH-74 (PORTLAND AVENUE) JUNCTION NEAR EDMOND. PROJECT LENGTH = 0.244 MILES				
Change Order Type	CHANGE ORDER				
Zero Dollar Change Order	NO	Status	Pending		

General Change Order Description(s): This change order establishes the final quantity for each item on the original contract and for those items added by change order during the course of the construction work. Associated with each item is a justification for those items which deviated from the original plan quantity or from the quantity established by a previous change. The information presented in this final quantity change order addresses contract pay items only. Penalties, disincentives, or other adjustments associated with this contract will be identified on the final estimate.

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
34580(04)	0010	0100	201(A)1200	LS	\$23,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: CLEARING AND GRUBBING Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order. This Change: 1.897.00 Prev Revised: \$23,000.00 Final Amount: \$23,000.00 Bid Contract: \$23,000.00 Net Change: \$0.00 PCT Change: 0.00 %									
34580(04)	0020	0100	202(A)2200	CY	\$14.00	1,897.00	1,897.00	0.00	1,897.00	\$0.00
	Item Description: UNCLASSIFIED EXCAVATION Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order. This Change: 1.897.00 Prev Revised: \$26,558.00 Final Amount: \$26,558.00 Bid Contract: \$26,558.00 Net Change: \$0.00 PCT Change: 0.00 %									
34580(04)	0030	0100	202(D)2500	CY	\$2.00	387.00	387.00	0.00	387.00	\$0.00
	Item Description: UNCLASSIFIED BORROW Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order. This Change: 387.00 Prev Revised: \$774.00 Final Amount: \$774.00 Bid Contract: \$774.00 Net Change: \$0.00 PCT Change: 0.00 %									
34580(04)	0040	0100	205(A)6200	LS	\$11,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: TYPE A-SALVAGED TOPSOIL Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order. This Change: 1.00 Prev Revised: \$11,000.00 Final Amount: \$11,000.00 Bid Contract: \$11,000.00 Net Change: \$0.00 PCT Change: 0.00 %									
34580(04)	0050	0100	221(B)2300	LF	\$7.70	1,057.00	1,057.00	-199.00	858.00	\$-1,532.30
	Item Description: TEMPORARY SILT FENCE Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order. This Change: 858.00 Prev Revised: \$8,138.90 Final Amount: \$6,506.60 Bid Contract: \$8,138.90 Net Change: \$-1,532.30 PCT Change: -18.82 %									
34580(04)	0060	0100	221(E)2600	LF	\$14.30	63.00	63.00	-14.00	49.00	\$-200.20
	Item Description: TEMPORARY SILT DIKE Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost. This Change: 49.00 Prev Revised: \$702.00 Final Amount: \$653.00 Bid Contract: \$677.00 Net Change: \$-24.00 PCT Change: -3.53 %									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0070	0100	230(A)7200	SY	\$3.30	6,330.00	6,330.00	4,468.94	10,798.94	\$14,747.50
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: Flood conditions caused sod to wash away. Slopes were reconstructed and additional slab sod was needed to protect the slopes from erosion.									
34580(04)	0080	0100	233(A)0200	AC	\$1,500.00	1.31	1.31	-1.31	0.00	\$-1,965.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: Slopes achieved adequate grass growth on their own. Those that did not had slab sod placed.									
34580(04)	0090	0100	241 3100	AC	\$200.00	1.31	1.31	-0.85	0.46	\$-170.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0100	0100	307(K)4200	SY	\$8.80	3,471.00	3,471.00	-6.08	3,464.92	\$-53.50
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0110	0100	402(E)2600	TON	\$90.00	13.00	13.00	12.59	25.59	\$1,133.10
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0120	0100	407(A)7200	GAL	\$3.30	113.00	113.00	-32.00	81.00	\$-105.60
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0130	0100	407(B)7300	GAL	\$3.30	228.00	228.00	72.00	300.00	\$237.60
	Item Description: Supplemental Description 1: Supplemental Description 2:									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0140	0100	411(B)1330 SUPERPAVE. TYPE S3(PG 64-22 OK)	TON	\$140.30	718.00	718.00	-33.70	684.30	\$-4,728.11
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0150	0100	411(C)1430 SUPERPAVE. TYPE S4(PG 64-22 OK)	TON	\$161.00	488.00	488.00	67.35	555.35	\$10,843.35
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0160	0100	412 3100 COLD MILLING PAVEMENT	SY	\$12.40	1,128.00	1,128.00	0.00	1,128.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0170	0100	509(D)0500 CLASS C CONCRETE	CY	\$480.50	136.00	136.00	-27.11	108.89	\$-13,026.35
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0180	0100	613(A)5224 36" R.C.PIPE CLASS III	LF	\$203.52	66.00	66.00	-2.00	64.00	\$-407.04
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0190	0100	613(B)5508 18" CORR. GALV. STEEL PIPE	LF	\$76.00	50.00	50.00	0.00	50.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0200	0100	613(L)6728 36" PREFAB. CULVERT END SEC., ROUND	EA	\$2,035.00	2.00	2.00	0.00	2.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0210	0100	613(M)6960	EA	\$1,662.50	2.00	2.00	0.00	2.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0220	0100	619(A)6200	LS	\$9,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0230	0100	619(B)6352	LF	\$4.13	833.00	833.00	167.35	1,000.35	\$691.11
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0240	0100	619(B)6364	SY	\$8.00	2,076.00	2,076.00	834.30	2,910.30	\$6,674.41
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0250	0100	619(B)6396	LF	\$5.00	1,417.00	1,417.00	13.00	1,430.00	\$65.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0260	0100	619(B)6440	LF	\$15.00	74.00	74.00	0.00	74.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0270	0100	619(C)6600	LF	\$4.88	907.00	907.00	28.00	935.00	\$136.60
	Item Description:									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0280	0100	623(A)1200	LF	\$26.40	312.50	312.50	0.00	312.50	\$4,426.16
	BEAM GUARDRAIL W-BEAM SINGLE									
	This Change: 312.50									
	Prev Revised: \$8,250.00									
	Final Amount: \$8,250.00									
	Bid Contract: \$136.64									
	Net Change: 3.08 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0290	0100	623(F)1724	EA	\$2,530.00	4.00	4.00	0.00	4.00	\$0.00
	GUARDRAIL ANCHOR UNIT (TYPE D-BF)									
	This Change: \$10,120.00									
	Prev Revised: \$10,120.00									
	Final Amount: \$10,120.00									
	Bid Contract: \$0.00									
	Net Change: 0.00 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0300	0100	623(G)1800	EA	\$4,950.00	4.00	4.00	0.00	4.00	\$0.00
	GUARDRAIL END TREATMENT (GET)									
	This Change: \$19,800.00									
	Prev Revised: \$19,800.00									
	Final Amount: \$19,800.00									
	Bid Contract: \$0.00									
	Net Change: 0.00 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0310	0100	624(C)3400	LF	\$9.46	1,248.00	1,248.00	-51.00	1,197.00	-\$482.40
	FENCE-STYLE SWF (4 BARBED WIRE)									
	This Change: \$11,806.00									
	Prev Revised: \$11,323.60									
	Final Amount: \$11,806.00									
	Bid Contract: \$-482.40									
	Net Change: -4.08 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0320	0200	501(B)1300	CY	\$15.00	120.00	120.00	0.00	120.00	\$0.00
	SUBSTRUCTURE EXCAVATION COMMON									
	This Change: \$1,800.00									
	Prev Revised: \$1,800.00									
	Final Amount: \$1,800.00									
	Bid Contract: \$0.00									
	Net Change: 0.00 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0330	0200	501(G)1800	CY	\$227.00	86.00	86.00	0.00	86.00	\$0.00
	CLSM BACKFILL									
	This Change: \$19,522.00									
	Prev Revised: \$19,522.00									
	Final Amount: \$19,522.00									
	Bid Contract: \$0.00									
	Net Change: 0.00 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0340	0200	503(A)4240	LF	\$356.00	458.67	458.67	0.00	458.67	\$0.00
	PRESTRESSED CONCRETE BEAMS (TYPE IV)									
	This Change: \$0.00									
	Prev Revised: \$19,522.00									
	Final Amount: \$19,522.00									
	Bid Contract: \$0.00									
	Net Change: 0.00 %									
	PCT Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0350	0200	504(A)5200	SY	\$322.00	141.60	141.60	0.00	141.60	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0360	0200	504(B)5300	SY	\$7.48	473.40	473.40	0.00	473.40	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0370	0200	504(D)5410	LF	\$103.00	294.60	294.60	0.00	294.60	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0380	0200	506(A)7200	LB	\$3.88	250.00	250.00	0.00	250.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0390	0200	507(A)8210	EA	\$494.00	8.00	8.00	0.00	8.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0400	0200	509(A)0210	CY	\$942.50	138.90	138.90	0.00	138.90	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0410	0200	509(B)0320	CY	\$1,030.50	47.00	47.00	0.00	47.00	\$0.00
	Item Description:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
									Prev Revised:	\$48,433.50
									Final Amount:	\$48,433.50
									Bid Contract:	\$48,433.50
									Net Change:	\$0.00
									PCT Change:	0.00 %
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0420	0200	511(A)2210	LB	\$1.19	7,480.00	7,480.00	0.00	7,480.00	\$0.00
	REINFORCING STEEL									
	This Change:									
	Prev Revised:									
	Final Amount:									
	Bid Contract:									
	Net Change:									
	PCT Change:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0430	0200	511(B)2310	LB	\$1.48	23,350.00	23,350.00	0.00	23,350.00	\$0.00
	EPOXY COATED REINFORCING STEEL									
	This Change:									
	Prev Revised:									
	Final Amount:									
	Bid Contract:									
	Net Change:									
	PCT Change:									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0440	0200	514(A)5210	LF	\$42.40	945.00	945.00	25.19	970.19	\$1,068.00
	PILES, FURNISHED (HP 10X42)									
	This Change:									
	Prev Revised:									
	Final Amount:									
	Bid Contract:									
	Net Change:									
	PCT Change:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0450	0200	514(B)5310	LF	\$10.60	945.00	945.00	25.19	970.19	\$267.00
	PILES, DRIVEN (HP 10X42)									
	This Change:									
	Prev Revised:									
	Final Amount:									
	Bid Contract:									
	Net Change:									
	PCT Change:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0460	0200	514(L)6300	EA	\$500.00	1.00	1.00	-1.00	0.00	\$-500.00
	PILE SPLICE, H-PILE (NON-BIDDABLE)									
	This Change:									
	Prev Revised:									
	Final Amount:									
	Bid Contract:									
	Net Change:									
	PCT Change:									
	No splices were needed to achieve plan length.									
34580(04)	0470	0200	601(B)1230	TON	\$73.50	1,000.00	1,000.00	-2.77	997.23	\$-203.50
	TYPE I-A PLAIN RIPRAP									
	This Change:									
	Prev Revised:									
	Final Amount:									
	Bid Contract:									
	Net Change:									
	PCT Change:									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0480	0200	601(C)1310	TON	\$55.25	320.00	320.00	-7.84	312.16	\$-433.10
	TYPE I-A FILTER BLANKET									
	This Change:									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
									Prev Revised:	\$17,680.00
									Final Amount:	\$17,246.84
									Bid Contract:	\$17,680.00
									Net Change:	\$-433.16
									PCT Change:	-2.45 %
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0490	0200	613(H)6205	LF	\$42.00	64.00	64.00	0.00	64.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	6" PERFORATED PIPE UNDERDRAIN ROUND									
	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:									
										\$2,688.00
										\$2,688.00
										\$2,688.00
										\$0.00
										0.00 %
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0500	0200	613(I)6310	LF	\$39.50	80.00	80.00	0.00	80.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	6" NON-PERF.PIPE UNDERDRAIN RND.									
	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:									
										\$3,160.00
										\$3,160.00
										\$3,160.00
										\$0.00
										0.00 %
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0510	0200	619(D)6700	LS	\$35,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	REMOVAL OF EXISTING BRIDGE STRUCTURE									
	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:									
										\$35,000.00
										\$35,000.00
										\$35,000.00
										\$0.00
										0.00 %
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0520	0300	805(A)3252	EA	\$275.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	(PL)REMOVAL OF EXISTING SIGNS									
	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:									
										\$275.00
										\$275.00
										\$275.00
										\$0.00
										0.00 %
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0530	0300	856(A)8200	LF	\$1.23	5,156.00	5,156.00	508.00	5,664.00	\$624.80
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	TRAFFIC STRIPE(MULTI-POLY).(4" WIDE)									
	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:									
										\$6,341.80
										\$6,966.70
										\$6,341.80
										\$624.80
										9.85 %
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
34580(04)	0540	0300	880(B)6300	SD	\$0.02	960.00	960.00	236.00	1,196.00	\$4.70
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	CONSTRUCTION SIGNS 0 TO 6.25 SF									
	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:									
										\$19.20
										\$23.90
										\$19.20
										\$4.70
										24.58 %
	Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.									
34580(04)	0550	0300	880(B)6310	SD	\$0.61	240.00	240.00	1,182.00	1,422.00	\$721.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF									
	This Change:									

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Supplemental Description 1: Supplemental Description 2:									
	Prev Revised: \$146.41 Final Amount: \$867.41 Bid Contract: \$146.41 Net Change: \$721.00 PCT Change: 492.50 %									
	Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.									
34580(04)	0560	0300	880(B)6320	SD	\$0.61	480.00	480.00	152.00	632.00	\$92.71
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	This Change: \$292.81 Prev Revised: \$385.51 Final Amount: \$292.81 Bid Contract: \$92.71 Net Change: 31.66 %									
	Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.									
34580(04)	0570	0300	880(C)6410	SD	\$4.00	480.00	480.00	1,349.00	1,829.00	\$5,396.01
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	This Change: \$1,920.01 Prev Revised: \$7,316.01 Final Amount: \$1,920.01 Bid Contract: \$5,396.01 Net Change: 281.04 %									
	Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.									
34580(04)	0580	0300	880(C)6420	SD	\$0.02	1,200.00	1,200.00	-1,200.00	0.00	-\$24.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	This Change: \$24.00 Prev Revised: \$0.00 Final Amount: \$24.00 Bid Contract: \$24.00 Net Change: -\$24.00 PCT Change: -100 %									
	Wing barricades were not needed for the advanced warning. ODOT traffic control standards were used to achieve proper signage.									
34580(04)	0590	0300	880(E)6600	SD	\$1.10	240.00	240.00	4,050.00	4,290.00	\$4,455.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	This Change: \$264.00 Prev Revised: \$4,719.00 Final Amount: \$264.00 Bid Contract: \$4,455.00 Net Change: 1687 %									
	Wing barricades were not needed for the advanced warning. ODOT traffic control standards were used to achieve proper signage.									
34580(04)	0600	0600	642(B)3300	LS	\$8,300.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	This Change: \$8,300.00 Prev Revised: \$8,300.00 Final Amount: \$8,300.00 Bid Contract: \$0.00 Net Change: 0.00 %									
	Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.									
34580(04)	0610	0640	220 1100	LS	\$3,500.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: Supplemental Description 1: Supplemental Description 2:									
	This Change: \$3,500.00 Prev Revised: \$3,500.00 Final Amount: \$3,500.00 Bid Contract: \$0.00 Net Change: 0.00 %									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
34580(04)	0620	0640	641 2110	LS	\$83,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description:									
	This Change: \$0.00									
	The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									

Prj Nbr	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
34580(04)	104 3220	LS	\$52,760.67	0.00	1.00	0.00	1.00	\$52,760.67
<p>Item Description: CONSTRUCTION MISCELLANEOUS</p> <p>Supplemental Description 1: EO 2025-11 Storm Active Cleanup</p> <p>Supplemental Description 2:</p>								
<p>Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.</p>								
<p>8002 0100</p> <p>Item Description: CONSTRUCTION MISCELLANEOUS</p> <p>Supplemental Description 1: EO 2025-11 Storm Active Cleanup</p> <p>Supplemental Description 2:</p>								
<p>Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.</p>								
<p>8003 0100</p> <p>Item Description: STANDBY COMPENSATION</p> <p>Supplemental Description 1: EO 2025-11 Storm Cleanup Standby</p> <p>Supplemental Description 2:</p>								
<p>Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.</p>								

TOTAL VALUE FOR CHANGE ORDER 001 : \$23,326.79

<p>Prev Revised: \$83,000.00</p> <p>Final Amount: \$83,000.00</p> <p>Bid Contract: \$83,000.00</p> <p>Net Change: \$0.00</p> <p>PCT Change: 0.00 %</p>	<p>This Change: \$0.00</p> <p>Prev Revised: \$52,760.67</p> <p>Final Amount: \$52,760.67</p> <p>Bid Contract: \$52,760.67</p> <p>Net Change: \$0.00</p> <p>PCT Change: 100.00 %</p>
<p>This Change: \$0.00</p> <p>Prev Revised: \$5,456.84</p> <p>Final Amount: \$5,456.84</p> <p>Bid Contract: \$0.00</p> <p>Net Change: \$5,456.84</p> <p>PCT Change: 100.00 %</p>	

Contract ID	240178	Primary County	OKLAHOMA	Primary PCN	34580(04)
Change Order Nbr	001	Project		STP-255C(655)C1	

Prime Contractor's Section
 As the duly authorized representative of K & R BUILDERS, INC., contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.

M. Travis Lloyd Signature
M. Travis Lloyd Name (Printed)
PM Company Title

Subscribed and sworn before me this 15 day of May year of 2020

My commission expires 11/17/2028
ATM WOLMS Commission Number
 Notary Public



Oklahoma Department of Transportation Section
 The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved. Respectfully requested by: P.E. Seal

Residency Administration(R)
Field Division Administration(R)
Construction Administration(R)
Central Office Administration(R)

Department Personnel
 Hubbard, Tom
 Howland, Rick L.
 Hemsira, Preston
 Leonard, John B.

Approval Date

Signature

Contract ID	240178	Primary County	OKLAHOMA	Primary PCN	34580(04)
Change Order Nbr	001	Project		STP-255C(655)CI	

Local Government Section
 I acknowledge the work indicated on this Change Order. I understand the final costs of this work will be reflected in the final cost apportionment.

_____ Date Acknowledged

_____ City/County Official