

CHANGE ORDER NO. 01 TO AGREEMENT FOR SERVICES

Oklahoma County Project

Oklahoma County Adult Detention Center Campus

ARPA Project #10130

This change order ("Change Order") is made this ____ day of _____, 2025 by and between Flintco, LLC and the Board of County Commissioners of Oklahoma County.

WHEREAS, Flintco, LLC and Oklahoma County are parties to an agreement approved by the Board of County Commissioners on January 15, 2025 ("Agreement"); and

WHEREAS, Flintco, LLC submits change order No. 01 to add modifications to drawings. More specifically described in Attachment "A".

The parties agree there is not an additional fee associated with this Change Order.

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this ____ day of _____ 2025.

**BOARD OF COUNTY COMMISSIONERS
OKLAHOMA COUNTY**


Chairman

Vice-Chairman

Member

ATTEST:

Approved:



Stacey Trumbo, P.E., County Engineer



717 North Harwood Street, Suite 2850, LB 8
Dallas, Texas 75201

ATTACHMENT "A"

Oklahoma County Justice Center

Construction Change Directive No. CCD 001

Owner/Client:

Oklahoma County
320 Robert S. Kerr
Oklahoma City, OK 73102

Transmitted Via: ProjectSight, E-mail

Date: February 12, 2025

HOK Project Number: 22.09025.00

Contractor/Construction Manager:

Flintco, LLC
1225 North Broadway Ave., Suite 105
Oklahoma City, OK 73103

Contract Information:

Contract for: Oklahoma County
Behavioral Care Center
Contract Date: January 15,
2025

- This Construction Change Directive is issued to furnish information which is supplemental to the Contract Documents. All work required by this "Construction Change Directive" (CCD) shall comply with the applicable provisions of the Contract Documents, unless otherwise specified.
- In order to expedite the Work and avoid or minimize delays in the Work, this authorizes you to proceed with work listed in this CCD.
- Modifications to Drawings are denoted with a revision cloud and reference triangle; modifications to Specifications for new text (addition) will appear as dark blue underlined, deleted text will appear dark red with strikethrough when viewed in PDF format and if printed in color. Dark blue and dark red will be more visible black and white as well.
- The proposed basis of adjustment to the Guaranteed Maximum Price:
 - Lump Sum increase of \$0.00
 - The Contract Time is proposed to remain unchanged.

The Contractor is hereby directed to make the following change(s) in this Contract:

All graphic documents titled CD Submittal 2 and posted under Volume 7 (labeled BEHAVIORAL CARE CENTER - BCC), dated November 8, 2024 are herewith voided and replaced with graphic documents titled CD Submittal and posted under Volume 7 (labeled BEHAVIORAL CARE CENTER - BCC), dated February 7, 2025.



717 North Harwood Street, Suite 2850, LB 8
Dallas, Texas 75201

The Project Manual (Both Volumes 1 and 2) titled CD2 Package and dated November 8, 2024 is herewith voided and replaced with Project Manual (Both volumes 1 and 2) titled CD4 Package - Behavioral Care Center and dated February 7, 2025.

This document is in immediate effect following signature by Owner and Architect and received by the Contractor. The Contractor shall proceed with the change(s) described above.

Note: Contractor's signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Architect:

Owner:

Contractor/CM:

Hellmuth, Obata, Kassabaum, Inc. Oklahoma County

Flintco, LLC

Issued By (Signature):

Accepted By (Signature):

Accepted By (Signature):

Date: 2/12/2025

Date:

Date: