

CHANGE ORDER TO AGREEMENT FOR SERVICES

Krowse Property Renovation

Sheriff Office/Emergency Ops Center

This change order ("Change Order") is made this ____ day of _____, 2025 by and between Lingo Construction Services, Inc. and the Public Buildings Authority of Oklahoma County.

WHEREAS, Lingo Construction Services, Inc and the Board of County Commissioners of Oklahoma County are parties to an agreement approved by the Board of County Commissioners on November 4, 2024 ("Agreement"); and

WHEREAS, Lingo Construction Services, Inc., now submits a change order for 20 calendar days due to changing the fire suppression system in the IT Room to a pre-activation system.

Both parties agree the additional fees associated with this change order will come from project contingency held by Lingo Construction Services, LLC.

All other terms and conditions of the Agreement not inconsistent with the above change order shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Change Order as of the dates set forth below:

Entered into this ____ day of _____ 2025.

**BOARD OF COUNTY COMMISSIONERS
OKLAHOMA COUNTY**

Chairman

Vice-Chairman

Member

ATTEST:

Approved:



Stacey Trumbo, P.E., County Engineer