

Resolution 2022-\_\_\_\_\_

**CHANGE ORDER NO.1**

**OKLAHOMA COUNTY PROJECT**  
Oklahoma County Annex Sixth Floor Remodel Project

CONTRACTOR: Caddell & Co., L.L.C.

The following Change Order is for changes to the sixth-floor remodel, specifically electrical re-piping, communication raceways, and door.

**TOTAL AMOUNT FOR CHANGE ORDER** **\$26,479.80**

These Change Orders are in accordance with 61 O.S., Sec. 121.


**Original Contract** **\$2,372,005.60**

**Amount for Change Order No. 1** **\$26,479.80**

**Total Change Orders** **1.12%**

This Change Order is in accordance with 61 O.S., Sec. 121.

APPROVED:

  
\_\_\_\_\_  
Stacey Trumbo, P.E., County Engineer

CONTRACTOR:

Caddell & Co., L.L.C.

  
\_\_\_\_\_  
Contractor

  
\_\_\_\_\_  
Printed Name and Title

APPROVED this \_\_ day of \_\_\_\_\_, 2022

BOARD OF COUNTY COMMISSIONERS  
OKLAHOMA COUNTY, OKLAHOMA

\_\_\_\_\_  
Chairman

\_\_\_\_\_  
Member

\_\_\_\_\_  
Member

ATTEST:

\_\_\_\_\_

**OKLAHOMA COUNTY**  
**RESOLUTION NO. \_\_\_\_\_**

**OKLAHOMA COUNTY PROJECT**

**Oklahoma County Sixth Floor Remodel Project**

**WHEREAS**, the Board of County Commissioners of Oklahoma County, within the State of Oklahoma, being in session this 5th day of July ; and

**WHEREAS**, on January 31, 2022, the Board of County Commissioners approved the Construction Contract with Caddell & Co. L.L.C., in the amount of **\$2,372,005.60**; and

**WHEREAS**, Caddell & Co. L.L.C.. now submits Change Order No. 1 for changes in electrical re-piping, communication raceways, and door in the amount of \$26,479.80; and

**WHEREAS**, the Change Orders total is 1.12%; and

**NOW THEREFORE BE IT RESOLVED**, the Board of County Commissioners of Oklahoma County approves Change Order No. 1 as submitted by Caddell & Co. L.L.C

APPROVED this \_\_\_\_ day of \_\_\_\_\_, 2022

BOARD OF COUNTY COMMISSIONERS  
OKLAHOMA COUNTY, OKLAHOMA

\_\_\_\_\_  
Chairman

\_\_\_\_\_  
Member

\_\_\_\_\_  
Member

ATTEST:

\_\_\_\_\_

---


**Caddell & Co., L.L.C.**

*Contracting & Services*

---

**OK County Annex Office Building  
Task 04 Sixth Floor Improvements**

**Change Order Request #1**

1. Wood Backing and Electrical Raceway for Future TV  
**\$4,621.50**
2. Move Electrical Closet 611
  - a. Option 1: Office 616 **\$9,988.50**
3. Move Existing Glass Door from 604 to 602/Elevator Lobby.  
Add New Wall, Tape, Bed, Paint, Hollow Metal Door Frame,  
Wood Door and Hardware **\$5,700.00**
- 
5. Insulate South Wall 604 **\$292.50**
6. Build Header for 604 South Entry **\$693.00**
7. New Outlet North Wall of 607, 608 and South Wall 605  
Match Existing Height **\$1,321.50**

---

**Caddell & Co., L.L.C.**

*Contracting & Services*

---

- 8. New Outlet and Data Raceway West Wall 605, Match Existing Height. **No Cost. In base contract.**
- 9. New Toilet Partition 606 Match Existing Bathrooms **\$3,225.30**
- 10. Change to Carpet 604 **No Cost**
- 11. New Outlet and Data Raceway in Column 680 Open Office **\$637.50**