

OKLAHOMA COUNTY

RESOLUTION NO. 2021-7452

OKLAHOMA COUNTY PROJECT NO. 59-BR-2015

**Bridge and Approaches on Britton Road over Tributary of North Canadian River, 11.3 Miles East of I-35
in Jones**

WHEREAS, The Board of County Commissioners of Oklahoma County, within the State of Oklahoma,
being in session this 3rd of May, 2021; and

WHEREAS, ODOT has submitted a Final Quantity Change Order for project STP-255D(499)CO,
JP32591(04) ; and

WHEREAS, the Change Order is in the amount of -\$10,240.53 for underruns and overruns of
construction materials which include Silt Fence, Rock, Sod, Mulch, concrete, and Steel; and

WHEREAS, final cost of this work may be reflected in the final apportionment.

NOW THEREFOR BE IT RESOLVED, the Board of County Commissioners of Oklahoma County
approves the Final Quantity Change Order as submitted by ODOT.

Approved this ___ day of _____, 2021

ATTEST:

County Clerk

BOARD OF COUNTY COMMISSIONERS
OKLAHOMA COUNTY, OKLAHOMA

Chairman

Vice-Chairman

Member

Oklahoma Department of Transportation

Final Quantity Change Order

Contract ID	190250	Primary County	OKLAHOMA	Primary PCN	32591(04)
Change Order Nbr	004	Project	STP-255D(499)CO		
Contract Description	BRIDGE AND APPROACHES COUNTY ROAD (BRITTON ROAD); OVER TRIBUTARY OF NORTH CANADIAN RIVER, 11.3 MILES EAST OF I-35 IN JONES. PROJECT LENGTH = 0.133 MILE				
Change Order Type	CHANGE ORDER				
Zero Dollar Change Order	NO				
	Status				Pending

General Change Order Description(s): This change order establishes the final quantity for each item on the original contract and for those items added by change order during the course of the construction work. Associated with each item is a justification for those items which deviated from the original plan quantity or from the quantity established by a previous change. The information presented in this final quantity change order addresses contract pay items only. Penalties, disincentives, or other adjustments associated with this contract will be identified on the final estimate.

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bld Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuillt Qty	Amount of Change
32591(04)	0001	0100	201(A) 0102	LSUM	\$25,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: CLEARING AND GRUBBING									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Explanations: The final asbuillt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
32591(04)	0002	0100	202(A) 0183	CY	\$12.00	375.00	375.00	0.00	375.00	\$0.00
	Item Description: UNCLASSIFIED EXCAVATION									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Explanations: The final asbuillt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
32591(04)	0003	0100	202(D) 0184	CY	\$12.00	965.00	965.00	0.00	965.00	\$0.00
	Item Description: UNCLASSIFIED BORROW									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Explanations: The final asbuillt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
32591(04)	0004	0100	205(A) 4229	LSUM	\$10,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: TYPE A-SALVAGED TOPSOIL									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Explanations: The final asbuillt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.									
										\$25,000.00
										\$25,000.00
										\$25,000.00
										\$0.00
										0.00 %
										\$0.00
										\$11,580.00
										\$11,580.00
										\$0.00
										0.00 %
										\$0.00
										\$10,000.00
										\$10,000.00
										\$0.00
										0.00 %

Change Order Report

Page 2 of 9

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
32591(04)	0005	0100	221(C) 2801 TEMPORARY SILT FENCE	LF	\$2.32	1,776.00	1,776.00	-1,376.00	400.00	\$-3,192.32
Item Description: Supplemental Description 1: Supplemental Description 2:										
This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0006	0100	221(F) 0100 TEMPORARY SILT DIKE	LF	\$21.10	55.00	55.00	0.00	55.00	\$0.00
Item Description: Supplemental Description 1: Supplemental Description 2:										
This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0007	0100	230(A) 2806 SOLID SLAB SODDING	SY	\$5.45	3,146.00	3,146.00	1,214.00	4,360.00	\$6,616.30
Item Description: Supplemental Description 1: Supplemental Description 2:										
This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0008	0100	233(A) 2817 VEGETATIVE MULCHING	AC	\$825.00	0.70	0.70	-0.70	0.00	\$-577.50
Item Description: Supplemental Description 1: Supplemental Description 2:										
This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0009	0100	241 2832 MOWING	AC	\$110.00	1.40	1.40	-1.40	0.00	\$-154.00
Item Description: Supplemental Description 1: Supplemental Description 2:										
This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0010	0100	307(A) 4200 FLY ASH	TON	\$88.00	125.00	0.00	0.00	0.00	\$0.00
Item Description: Supplemental Description 1: Supplemental Description 2:										
This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										

Change Order Report

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilit Qty	Amount of Change
Explanations:										
The final asbuilit quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0011	0100	307(E) 4240	SY	\$4.40	2,783.00	2,783.00	-216.33	2,566.67	\$-951.85
Item Description: CEMENTITIOUS STABILIZED SUBGRADE										
Supplemental Description 1: This Change: \$12,245.20										
Supplemental Description 2: Final Amount: \$11,293.34										
Net Change: \$-951.85										
PCT Change: -7.77 %										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0012	0100	407(B) 0250	GAL	\$5.50	433.00	433.00	-306.00	127.00	\$-1,683.00
Item Description: TACK COAT										
Supplemental Description 1: This Change: \$2,381.50										
Supplemental Description 2: Final Amount: \$698.50										
Net Change: \$2,381.50										
PCT Change: -70.66 %										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0013	0100	408 5774	GAL	\$5.50	95.00	95.00	-95.00	0.00	\$-522.50
Item Description: PRIME COAT										
Supplemental Description 1: This Change: \$522.50										
Supplemental Description 2: Final Amount: \$0.00										
Net Change: \$-522.50										
PCT Change: -100 %										
This item was not needed or used.										
32591(04)	0014	0100	411(B) 5940	TON	\$93.50	990.00	990.00	-85.27	904.73	\$-7,972.74
Item Description: SUPERPAVE, TYPE S3(PG 70-28 OK)										
Supplemental Description 1: This Change: \$92,565.00										
Supplemental Description 2: Final Amount: \$84,592.25										
Net Change: \$92,565.00										
PCT Change: -8.61 %										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0015	0100	411(C) 5955	TON	\$115.50	332.00	332.00	60.56	392.56	\$6,994.68
Item Description: SUPERPAVE, TYPE S4(PG 70-28 OK)										
Supplemental Description 1: This Change: \$38,346.00										
Supplemental Description 2: Final Amount: \$45,940.68										
Net Change: \$38,346.00										
PCT Change: 18.24 %										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0016	0100	508(D) 0325	CY	\$300.00	10.00	10.00	-10.00	0.00	\$-3,000.00
Item Description: CLASS C CONCRETE										
Supplemental Description 1: This Change: \$3,000.00										
Supplemental Description 2: Final Amount: \$0.00										
Net Change: \$3,000.00										

Change Order Report

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
Explanations: This item was not needed or used.										
Net Change: \$-3,000.00 PCT Change: -100 %										
32591(04)	0017	0100	619(A) 0920	LSUM	\$10,000.00	1.00	1.00	0.00	1.00	\$0.00
	Item Description: REMOVAL OF STRUCTURES & OBSTRUCTIONS									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Net Change: \$10,000.00 PCT Change: 0.00 %									
32591(04)	0018	0100	619(B) 4728	SY	\$6.60	1,495.00	1,495.00	216.11	1,711.11	\$1,426.32
	Item Description: REMOVAL OF ASPHALT PAVEMENT									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Net Change: \$9,867.00 PCT Change: 14.45 %									
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0019	0200	202(A) 1301	CY	\$5.00	300.00	300.00	0.00	300.00	\$0.00
	Item Description: UNCLASSIFIED EXCAVATION									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Net Change: \$1,500.00 PCT Change: 0.00 %									
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0020	0200	501(A) 1306	CY	\$30.00	380.00	380.00	0.00	380.00	\$0.00
	Item Description: STRUCTURAL EXCAVATION UNCLASSIFIED									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Net Change: \$11,400.00 PCT Change: 0.00 %									
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0021	0200	509(A) 1326	CY	\$432.95	261.90	261.90	0.00	261.90	\$0.00
	Item Description: CLASS AA CONCRETE									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Net Change: \$113,389.60 PCT Change: 0.00 %									
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0022	0200	511(A) 1332	LB	\$0.94	46,180.00	46,180.00	0.00	46,180.00	\$0.00
	Item Description: REINFORCING STEEL									
	Supplemental Description 1:									
	Supplemental Description 2:									
	Net Change: \$43,409.20 PCT Change: 0.00 %									

Prj Nbr	itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Appr'd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
Supplemental Description 2:										
Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0023	0200	601(B) 1353	TON	\$65.00	40.00	40.00	-40.00	Final Amount: Bid Contract: Net Change: PCT Change:	\$43,409.20 \$43,409.20 \$0.00 0.00 %
Item Description: Supplemental Description 1: Supplemental Description 2:										
This item was not needed or used.										
32591(04)	0024	0200	619(D) 1397	LSUM	\$7,500.00	1.00	1.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	\$-2,600.00 \$2,600.00 \$0.00 \$2,600.00 \$-2,600.00 -100 %
Item Description: Supplemental Description 1: Supplemental Description 2:										
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0025	0300	805(A) 8722	LSUM	\$55.00	1.00	1.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	\$0.00 \$7,500.00 \$7,500.00 \$7,500.00 \$0.00 0.00 %
Item Description: Supplemental Description 1: Supplemental Description 2:										
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0026	0300	836 8425	EA	\$55.00	4.00	4.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	\$0.00 \$220.00 \$220.00 \$220.00 \$0.00 0.00 %
Item Description: Supplemental Description 1: Supplemental Description 2:										
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0027	0300	851(C) 8324	LF	\$16.50	32.00	32.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	\$0.00 \$528.00 \$528.00 \$528.00 \$0.00 0.00 %
Item Description: Supplemental Description 1: Supplemental Description 2:										
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0028	0300	855(A) 8812	LF	\$1.10	3,000.00	3,000.00	38.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	\$0.00 \$528.00 \$528.00 \$528.00 \$0.00 0.00 %
Item Description: Supplemental Description 1: Supplemental Description 2:										
The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
Item Description: TRAFFIC STRIPE(PLASTIC)(4" WIDE)										
Supplemental Description 1:										
Supplemental Description 2:										
Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0029	0300	880(J) 8905	LSUM	\$5,500.00	1.00	1.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	\$41.80 \$3,300.00 \$3,341.80 \$3,300.00 \$41.80 1.26 %
Item Description: CONSTRUCTION TRAFFIC CONTROL										
Supplemental Description 1:										
Supplemental Description 2:										
Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0030	0300	882(A) 8306	SD	\$16.50	240.00	240.00	-22.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	218.00 \$-363.00 \$3,960.00 \$3,597.00 \$3,960.00 \$-363.00 -9.16 %
Item Description: PORT.CHANGEABLE MESSAGE SIGN										
Supplemental Description 1:										
Supplemental Description 2:										
Explanations: The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.										
32591(04)	0031	0600	642(B) 0096	LSUM	\$8,470.00	1.00	1.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	1.00 \$0.00 \$8,470.00 \$8,470.00 \$0.00 0.00 %
Item Description: CONSTRUCTION STAKING LEVEL II										
Supplemental Description 1:										
Supplemental Description 2:										
Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0032	0640	220 2800	LSUM	\$2,500.00	1.00	1.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	1.00 \$0.00 \$2,500.00 \$2,500.00 \$0.00 0.00 %
Item Description: SWPPP DOCUMENTATION AND MANAGEMENT										
Supplemental Description 1:										
Supplemental Description 2:										
Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										
32591(04)	0033	0640	641 1552	LSUM	\$50,000.00	1.00	1.00	0.00	This Change: Prev Revised: Final Amount: Bid Contract: Net Change: PCT Change:	1.00 \$0.00 \$50,000.00 \$50,000.00 \$0.00 0.00 %
Item Description: MOBILIZATION										
Supplemental Description 1:										
Supplemental Description 2:										
Explanations: The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.										

Prj Nbr	Item Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuil Qty	Amount of Change
32591(04)	8000	0100	307(C) 4220	TON	\$209.60	0.00	60.00	-9.60	50.40	
	Item Description: PORTLAND CEMENT									
	Supplemental Description 1:									
	Supplemental Description 2:									
	This Change: \$-2,012.16									
	Prev Revised: \$12,576.00									
	Final Amount: \$10,563.84									
	Bid Contract: \$0.00									
	Net Change: \$10,563.84									
	PCT Change: 100.00 %									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
32591(04)	8001	0100	613(B) 0690	LF	\$42.35	0.00	44.00	-4.00	40.00	
	Item Description: 24" CORR. GALV. STEEL PIPE									
	Supplemental Description 1:									
	Supplemental Description 2:									
	This Change: \$-169.40									
	Prev Revised: \$1,863.40									
	Final Amount: \$1,694.00									
	Bid Contract: \$0.00									
	Net Change: \$1,694.00									
	PCT Change: 100.00 %									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
32591(04)	8002	0100	613(L) 5730	EA	\$431.00	0.00	2.00	0.00	2.00	
	Item Description: 24" PREFAB. CULVERT END SEC., ROUND									
	Supplemental Description 1:									
	Supplemental Description 2:									
	This Change: \$0.00									
	Prev Revised: \$862.00									
	Final Amount: \$862.00									
	Bid Contract: \$0.00									
	Net Change: \$862.00									
	PCT Change: 100.00 %									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
32591(04)	8003	0100	601(F) 1361	TON	\$48.69	0.00	150.00	-19.27	130.73	
	Item Description: TYPE II-A FILTER BLANKET									
	Supplemental Description 1:									
	Supplemental Description 2:									
	This Change: \$-938.25									
	Prev Revised: \$7,303.50									
	Final Amount: \$6,365.24									
	Bid Contract: \$0.00									
	Net Change: \$6,365.24									
	PCT Change: 100.00 %									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									
32591(04)	8004	0100	303(A) 2100	CY	\$88.74	0.00	28.00	-13.33	14.67	
	Item Description: AGGREGATE BASE TYPE A									
	Supplemental Description 1: Realignment									
	Supplemental Description 2:									
	This Change: \$-1,182.90									
	Prev Revised: \$2,484.72									
	Final Amount: \$1,301.81									
	Bid Contract: \$0.00									
	Net Change: \$1,301.81									
	PCT Change: 100.00 %									
	The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.									

TOTAL VALUE FOR CHANGE ORDER 004 : \$-10,240.53

Change Order Report


Contract ID	190250	Primary County	OKLAHOMA	Primary PCN	32591(04)
Change Order Nbr	004	Project	STP-255D(499)CO		

Prime Contractor's Section
As the duly authorized representative of WYATT CONTRACTING, INC., contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.

[Signature] BG Biscoe Pres
Signature Name (Printed) Company Title

Subscribed and sworn before me this 15th day of April, year of 2021

My commission expires 5/20/2024
Lucy K Cooksey
Notary Public



Commission Number 20005754

Oklahoma Department of Transportation Section
The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved.
Respectfully requested by:

P.E. Seal

Residency Administration(R)
Field Division Administration(R)
Construction Administration(R)
Central Office Administration(R)

Approval Date



4-22-2021

Signature

Change Order Report

Contract ID	190250	Primary County	OKLAHOMA	Primary PCN	32591(04)
Change Order Nbr	004	Project		STP-255D(499)OO	

Local Government Section

I acknowledge the work indicated on this Change Order. I understand the final costs of this work will be reflected in the final cost apportionment.

City/County Official

Date Acknowledged