PBA Project listing and status update 
William White and Associates, LLC
December 9, 2024
	Emergency Ops - #10064 
· 37th Street path forward needs to be identified. 
· Project has begun with bi-weekly on-site meetings starting next month.
· Schedule – within all required guidelines


	

	ICB Elevator - #10121
· Kone was selected as Contractor.
· Contract delivered this week.
· Schedule – within all required guidelines


	

	Metro 1 Elevator - #10122
· Kone was selected as contractor.  
· Submittal process ongoing. 
· Schedule – within all required guidelines


	

	Metro 2 Elevator - #10123
· Kone was selected as contractor.  
· Submittal process ongoing.
· Schedule – within all required guidelines

	

	
ICB Remodel - #10133
· Exterior drawings at 100% and submitted.
· Interior drawing 100% complete and scope in review with Lingo is complete.
· Lingo selected as CMAR. 
· Project bidding is under way for each part of the contract.
· Final contract amounts early December.
· Schedule – within all required guidelines




	



