BOCC Project listing and status update 
William White and Associates, LLC
December 9, 2024

	Juvenile Justice Elevator - #10009
· Kone proceeding with submittals.
· Schedule – within all required guidelines
	

	
	

	Court Clerk Social Distancing - #10033 – 5th Floor
· Contract award complete – budget available for asbestos abatement and change order requirements.
· Schedule – subject to project design changes, but completion scheduled for February 2026. 


	

	Clerks Books 1st Floor - #10067 A
· Phase one south side complete with punch list items remaining.
· Final layout for Clerks Books completed.
· North side completion requirement of January 30, 2025. White does not have a schedule update.
· Schedule – within all required ARPA guidelines

	


	Annex Security/Front Entrance - #10067 C
· Work has started on the exterior and first phase on the interior.
· Schedule – within all required guideline




Drainage Culvert Inventory - #10068
· Culvert review is almost 95% complete and on schedule for late December 2024 completion.
· Currently reviewing and correcting some QC issues and making final surveys. 
· Schedule – within all required guideline

	
Courthouse Elevator (Jail) - #10119
· Kone was selected as contractor.  Contract has been issued.
· Submittal process ongoing.
· Schedule – within all required guideline

	

	
	

	Annex Elevators - #10120
· Kone selected as contractor.  Contract has been issued.
· Submittal process ongoing.
· Schedule – within all required guideline



	

	Behavioral Health Services Facility - #10130
	


· Site selected.
· Contractor selection complete.
· Land purchased and continuing plan review. 
· January 2, 2025, start date. CMAR contract in review. 
· Schedule – Current project schedule concerns.



Existing Jail HVAC - #10073
· Work progressing.
· [bookmark: _Hlk146189762]Schedule – within all required guideline

Existing Jail Loading Dock - 10077. 
· Contractor complete.  


