OK County Adult Detention Center - Jail - CM Clarification # 6 Page 1of 15

Acthity|D ActivityName Orig Dur| Start Fnish
2026 2027 2028 2029
[MTATMm[Jd[ AT s [oal N[ D [Jlan] F[M[ AT Miua[Jd[ AT S [Ca] N[ D [Jan] F[M[A[Mn[Ju[ A S [ca[ N[ D [lan] F[M[A[M
OK Co Ad Detention Center - Ja = y
| A21200  |OwermlSte&CMDuaton |  462|25Mar26 1002028 | (e —————————— e ——) Oerall Sie & CM Dugton | | [T
A21310 Overall Stuctural, Precast, Cell, Detenton & Shel Duation 336 18-May26 13Sep27
A21820 Overall Central Utifty Piant & MEP Duration  486/10Aug26 | 07-ub28
A21830 Overall Achitectural Duration 327 | 27-Jan 27 08-May-28
0 actor Pro eme
A1560 OwnerApproval of GMP i 3{09Mar26A | 11-Mar26 A
A1450 Recommendation and lssue Subcontracts - Bid Package 001 10| 12-Mar26 A | 25-Mar-26
A1540 Advertise - Bid Package No. 002 20 18-May-26 15-Jun26
A21820 Recommendation and Issug Subcontracts - Bd Package 002 15| 16-Jun26 DTfuLQfGi = [C1 Recomme sue Subconta ne 002
O 0 E U <
A21730 Motice lo Proceed 0 12Mar26 A
~ A21400 Stuctural Completion 0 06-Apr-27
A21420 Permanent Power Establshed - CUP 0 21-May-27
A21810 Permanent Power Establshed - Aea S 0 2227 ¢ Pemmand
A21410 | Substantaly Dried In 0 T ¢ Substan}:
A21430 Condtioned Air Establshed o 09-Nov-27 I )
A21440 | Substantial Compltion 0 08-Nov-28
T A21740 | Fnal Completion 0 [ - 1 [ Y N R I R R @ Final Completior]
aterial Pro eme
: 180 17-Mar26  30Now2
OG&E Power | Fri ‘
| A1950  [OGRE -Power Desgn/Procurement | 18017 Mar26  |30Nov2s | e T OG&E-PowerDpsgnProcureient | | |7 S e | i
: R C | w727 Mar28  26May2l
BIM Coordination j |
| A21500 | In%ate BIM Kick OF Meeting | 5[27-Mar26 02-Apr25 B Intale BIM|Kick OFf Meetta [ R R (T [
A21530 Coondination of Underground MEP -Aea T - 201 08-Apr26 05May-26
A21590 Coondinaton of Underground MEP -Aral 20| 13May26 | 10un26
© A21520 | Coomination of Underground MEP -Area VAW 25| 18-lun26 2326
AZ1540 Ceodination of Underground MEP -Area s 301 30-ut26 10-Sep-26
A21550 Coordination of Underground MEP -Area L 20| 18-8ep-26 160ct26 EE Coordination of Undergbund MEP -Afea L
A21560 Coomination of Underground MEP -Area G 20| 16-01-26 124\!&{-26 i I
A21510 Coordination of CUP - Cootng Tower Yard & Generabr Yard 25(13Nov-26 | 21-Dec6
Overhead !
Overhead Coordnation -Area T 22.Dec26 Coomdnator{-AreaT | | [T 7T T
A21570 Coodination of MEP Tuss 20|21-Jan27 17-Feb-27
A21650 Overhead Coordnation -Area U 10{21-Jan-27 03—Feh:2{ -
A21610 Overhead Coordnation -Area VAW 20|04Feb27 o3Mar27
A21840 Overhead Coordination -Area G 20{04-Mar27 31Mar27
A21630 Overhead Coordination -Area L 20| 01-Apr-27 28-Apr-27
Start Date: 12-Jan-26 Pl pzmairirg Level of Efort B Near Critical Remaining . .
i segsieni el OK County Adult Detention Center - Jail - CM _
Data Date: 17-Mar-26 r .
RunDate: 17-Mar2 T Achalvink oyt Clarification # 6 FLINTCO
= RemVrk * & Miestore
=== Near(rtRem [a] Start Constraint

0 pemairing Work O FrrishCorstraint
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Activity 1D Activity Name Orig Dur|Start Fnish
2026 2027 2028
[M[A[M i [ATS [0t N[ D [Jan] F[ ™M AI_IIunJul Als[oa[ N[ D jjan] FIM[A[M[unJd]A]S [Oa] N[ D [tan] F[M[A]M
I etz Oveead Coordnation -Area S 20| 20-Apr-27 26May 27 Ovithead Coorddlaton -Area §
Uhllty Submil‘tals ! i e Rl des WE
| A21480 {nea.ehpu ySubmttas 00 B © 5[12Mar26A | 18-Mar26 i T
| A218%0 | Approval-Utity Submitiaks - ©10[19Mar26  (01Ape26 | Approval- Uty Submittal
Precast Concrete 105/ 12Mer 28R |0T-Ag20
 A21850 | Prepae Precast RCBs Submital = = 35|12Mar28A | 29:Apr26
"A21860 | Appmve Precast RCB Shop Drawings 10/30Apr26  [13May26 O Apprave Precast RGB Shop Drawings
A21870 Precast RCB Fab & Defvery 60| 14242726 | 07-ALg25 === Precadt RCB Fab & Dekvery
Precast Cells ‘ 7| TeMarzsA ;W‘f
| A13e0 Prepare Cell Fumishing & Fitures Submetal 10| 12Mar26A  |25Mar28
A1320 Prepare Cell Geometry Submiltal 30| 12Mar26A | 22-Apr26
A1400 | Approval of Cell Fidure Submittal 10|26 Mar26 08Apr26 | |D) AppuvalofCell Fidure Shbmatal ||y e e e
A1370 Approval-Cel Geomelry Suomttal 10| 23-Apr26 06-May-26
A1570 Coomdnation of Cels 60| 07-May-26 3wz ||
A1580 Prepare Calulations of Cels ) 55|07May28 | 24-0ut26 o I
| Al520 |Prepae Cel Module Shop Drawings 75| 142%ay26 | 2B-Aug26
A1E00 Appuvalof Cell Cakutions o 10 27Jui26 07-Aug26
A1630 Procurement of Cell Fidures & Fumishings I 55/03-Aug26 19-0ct-26
A1620 App-omluf[:eﬂ Shop Drawings. | 20/31Aug26 | 28Sep26 | |
A1640 T 17/29Sep26 | 21-0ct26
A1650 1 50|220ct26 | 05van2?
Structural Precast b LB e
 A1160 | Prepare Precasl Wal Submitals/ Coo dination 45| 120ar26A | 13May26
AN70 Appie Precast Wal Shop Dravirgs - T 20[14May26 11-Jun-26 )
A1360 Precas! Wall Fabrcafion & Delvery -Area T B 90| 12-Jun-26 & Delvery -A
Drilled Pler Rebar L i
| A20940 Develop Dilisd Piar Rebar Submilals o | 22| 12Mar26 A
E A20350 DrEiadFerRebalSubmﬂaJAppm’.w 777 10 13Ap7r-g§77 24-Apr-2 L]
. A20060 Dri‘ed Pier Rebar Fabricaton & Defvery 15| 27-Apr-26 15-May-26 O Dri%efl Pier Rebar Fabricaton & Delvery
Foundation Rebar i S B
| A20980  |Devebp ShalowFoundation RebarSubmtals 35/26Mar26 | 13-May26 T TTTITTTTTITTT R
| A% Shalow foundation Rebar SubmitalAppval T 20{1aMay26  |1-dun2s | || EE3 Shatow Foundaton RebarSubmittalApprodal | e
; AZIDOO Sha‘bw Foundation Rebar Fabriation & Delv ery 20| 12-Jun-26 10-Jut-26
Detention Hollow Metal Frames A T e
| A21010 | Develop Detention Holow Metal Frame Submitta’s - 30| 12Mar26A | 22-Apr26
' A21020 Detenfion Holiow Metal Frame Subm?lslﬁpprcr.’a( 20| 23-Apr26 201.‘._133'?9 i i i
l A21030 PFE"“ Holow Metal Frame Fabrication & Delvery ) 90| 21-May-26 28-5ep26 g & Delvery
Hollow Metal Door Frames T e T ey
| A2140  |Develop HolowMalal Door Frames Submitz's - 30| 08-Juk26 18-Aug-2
| Azi0so Holow Metal Door Frames Submital Approval 20| 19Aug-26 16-5ep26 =1 ﬁhwnaazalcnorﬁmss“hmna;.qppwl{w
| A21060 Holow etal Door Frames Fabricaton & Detiery ~ | e0/t7sep2s | 11-Dec2s "E==="00 Holow Metal Door Frames Fabricaton & Defery | A
Structural Steel i ) St } e Apet
T T T T e e S T T T e W, e I R e e R
A21080 Structural Steel Submittal Appoval | 30/05wun26  |170ui2E =1 StucturelSteel Subm#alApproval | | | [T
A21090 Stuctural Steel -Area T - Fabiicaton & Defvery 30| 200126 BAg2E 0 Stjciural Steel -Area T-Fabrchton & Depety | | |
A21120 Stuctural Steel - Cooing Tower P fom - Fakricaton & Delvery 30200126 |28-Aug26 =3 stqctural Steel - thngwranﬂﬁ"ﬁé' featon & DeFlery | | T ) )
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Detent_1_qn Oenter Phase Dne

A1100

Mobilizs Ste

717| 18- Mar-26

717 18Mar26

10| 18-Mar-26

Activity 1D ActivityName Orig Dur|Start
2026 | 2028 2029
ATM [ ATS oa] N0 [ran[ FT™M A[M[un[Jd[ A S[oa[ N] D [Jan] F[M] A M
f AZ21100 Structural Steel -Area U - Fabrication & Delvery 30| 31-Aug-26 I::I Structural Steel -Area U
| AziiO Stuctural Stee| -Area W - Fabrication & DeFvery 30{13.0ct26 B :ml”gﬁq'ctumIS'ee | T
) Structural Steel -Area S - Fabication & Defvery 30| 24-Nov-26 . ==
| A21140 [Stuctursl Steel -Area L - Fabrcaton & Defvery 30| 11dan27 ‘T3 St )
1 A21580 Structural Steel - MEP Truss - De.\e{y&Fabm on 5| 18-Feb-27
| A21150 Stucturl Steel -Area G - Fabrication & Defvery 30i226/eb27  ozapr27 | ||| T 0 stuctural Sfeel -Area G- fabrcaton & Qervery || |
Underslab Plumbing PR IR
| A21160 Devebp Undersbb Plumbing Submilas I Mar26A |1 N
| A21170 [Undersb Pumbing SubmialApproval 15| 16-Apr26
| A21180 Undersiab Puumbing - Procurement & Defvery 20[07May26 | [ Updersbb Plumbing - Procurement & Delive 1T
AHUs 2201 12242026 A
. A21310 Develop AHU Submitals - 90[12Mar26A  |17-ub26 | EEmmmm ) OevebpAHU Submital | | T e e
| A21320 AHU SubmitialApproval 30|20-ut26
| A21330  |AHU-Febicaton&Derery 100]31Aug-26 R AL - F
Hydronic Pumps i St
| A21450 Develop Hydonic Pump Submttals 20 20-ul26 bop H,u-onbpm%éébﬁmﬂa
| A21480 h};«&iar}ormdmc Pumps 20| 17-Aug-26 ;
| A21470 | Hydwonic Purmp Procurement & Delvery 50/ 15-8ep-26
Boilers e G
| 21190 Develop Boller Submitals 60| 12Mar26 A
| A21200 Boler Submital Approval 20/05Jun26
1 A21210[Bofer-Fabricaton & Delvery 65| 06-Jut26
('oolmg Towers i) s
| A21220  |Develop Coolng Tower Submitals 45| 12Mar26A
I7E230 Coolng Tower Submittal Approval 30| 14-May-26
| Aar2a0 Coolng Tower - Fabrication & Delvey 90| 26-lun26
Electrical Gear Sl S
- A21250 | Devebp Electrical Gear Submittals 60| 12Mar26A
| A21260 Eiectrical Gear Submitial Approval 30| 05-Jun26
| Aztzi0 | Elecirical Gear - Fabrcaton & Debvery 180 | 2026 [
“Generaton w0 ash
| A21280 Develop Generalors Submillals 60]12Mar26A |04-n26 | NS Dpvelop Generators Submiial
| A21200 Generalor Submrittal Approval 30| 05-Jun-26
| A21300 | Generator - Fabrication & Defvery 120(200u26  (osenzr | ||| e
‘.’AVS. 105 1241026 A |
| A21240 Develop VAV Submitals 30| 12Mar26 A
| A21350 VAV Submtzl Approval - 15|23 Apr26 |1 raal
| A21360  |VAV-Ama-Fabicaton&Derey 60| 14-tay-26 =1 VAV - Avea - Fabrcaton & Defuery )
_F_CU_S Eo s 105 124ar25A
| 21370 Develop FCUs Submttas 30|12Mar26A | 22Apr26 | N DeveloplFCUsSubmitpls | || e e e
| A21380 | FCUs Submittal Approval 15|23 -Apr-26
| A213%0  |FCUs-Febricaton & Defvery 60| 144ay-26 Delvery

Moblize S
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Actity 1D ActivityName Orig Dur| Start Rnish
: 2026 2027 2028 I 2025
A[Mu[id[ AT S [oct] N[ D [1an] F[M[A[ M [fun[Jil [ A] S [Oct] N] DIlanl FIM[A[M[un[Ju[A]S[oa] H] D [Jan] F| M[ A M]
25Mar25 | 21-Apr26
A1530 Santary Line Re Route 15|26 Mar26 15-Apr-26
T Ala10 Earthwork - Buding Pad 44| 08-Apr-26 09-Jun-26
A1820 Install OG&E Pover 15/01Dec26 | 21Dec26
05 | 02:Apr2b 280May2r
0 ge o o
A19610 | Install Domestic VWater Vauk - NE Cemer 8|02-Apr26 13-Apr26
" A19620 | Excavale Domestic Water Lines 8| 14-Apr26 23-Ap26
A19630 | Install Domestic Weter & e Lines toArea T 10|24-Apr26 | O7-May-26
" A19240 | Excavate for Sandary Sewer (MH S5-1 to 55.3) 10| 24-Apr-26 07-May-26
A19640 | Tap Domestic Water Line at City Tis In - North Side © 5|08May26 | 14May26
"~ A19650 | Excavate for Undergound Eleclrical Duct Bank 8/08May26 | 19May26 i
A19670 | Backfil Domestic Weter Lina Trench I 6/ 08May-26 15May-26
A19680 | Install Storm Manhole ST 1 w/ Infet Lines 808442y 26 | 19May26 |
A19950 | Install Santary Sewer lo NW Comer T 12|084ay26  |26May26 | |
A19660 | Lay Condut and Pour Concrets - Duct Bank 10|20 May26 | 03un26 )
" A19700 | Excavate Storm Line A 5|20May26 | 27-May26 )
A19960 | Backfil Santary Sewer Trench 10/27May26 | 09Jun26 i
" A19710 | Instal Storm Line A - E to W o RipRap 5|28May26 | 03-Jun26
A19680 | Backfil Electrical Duct Bank Trench 8{04-Jun-26 15-Jun-26
" A19720 | Backfil and Compact Storm Line A 5|04-lun-26 10-Jun-26
z 5 5
A19730 | Excavate Domestc WaterLhe & Saniaiy Sewer Lne 10} 11-Jun-26 24-lun-26 il
" A19740 | Excavate lo Storm Line B 5| 25-un26 01-Juk26
A19750 | Install Domestic Waler and Santary Line 15|25-Jun26 16-Juk26 )
A18770 | Excavate for Duct Bank 10/25-un26 | 09ui26
A19760  |LayStomLineB&BackFl | 6|02Ju26  |10uk26
" A19780 | Install Underg-ound Duct Bank to Trensformers 10| 10-Juk26 23-Juk26
" AI9780 | Backfill ULity Trenches 12| 17-lul26 03-Aug26

A12800 Excavale Storm Line D 5|04-Aug-26 10-Aug-26

" A12840 Excavate for Domestic Waler and Sanlary Sewer(to Stlam LineE) 10| 04-Aug-26 17-Aug-26
A19810 | Install Storm Line D T = 6|11Aug26 | 18-AUg26

" A19820 | Excavate Storm Line C 5| 11-Aug26 17-Aug-26
A18830 | Install Storm Line C 6|18-Aug26 | 25-Aug26

" A19850 | Install Domestic \Waler and Sanlery SeverLines 12| 18-Aug26 02-Sep-26
A12870 | Excavate StomlineE 18AUg26 | 25-ALg-26
A20460 | Backful Storm Line D 19Aug26 | 25Aug26
A19880 | Install Storm Line E 26Aug26 | 03-Sep26

T A20470 | Backfil Storm Line C 26Aug26 | 01-Sep26
A19860 | BackflUtity Tench 03-Sep-26 15-Sep26
“A19830 | Backfil Stom Line E 04-82p-26 11-8ep-26

Santary Sewdr(lo Stam Lide

0
A19310 Excavaie for RCB
A19330 Excavate Domestc WalerLine Souh ofVau't)

165ep26 | 25-Gep-26
165ep26 | 22-5ep26
238ep26  |298ep26
23Sep26 020126
288ep26 | 02-0ct26

A18200 | Install RCB at Noth Roadway Crossing
A19280 | Install Domestic Waler b RCB Cressig
A19970 Excavale for Santary Sewer (55-1 to South)

“Instai RCB

o oo e

Sanitaq"-s.e:a r(SS-1 1o Sof
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Actmity 1D ActivityName Orig Dur| Start Finish
2026 2027 2028 2028
= [MIA[M[wn[Jd[ A] S[0a] N] D [fan] F]M[A]M[iun[iul] A]S]OA] N]D [1an] FIM]A]M[un[Jd] A]S O] N D [Jan] FIM][AIM
A19920 | Install RCB Phasa 1 10/308ep26 | 13-0ct26 [ Instal RCB Phase 1
A19990  |Backfland Compact DomestcViakerLie 8| 0500126 140ct.26 i [ . "@ Backfand ¢ B D ’ S
A20000 | Install Sanzary Sewer Line to RCB Crossing T 6| 050ct26 12.0ct.26 =1 il 7710 Install Sanary Sewer Lite o RCB Crofsing
A20020 | Backfil RCB Phase 1 K o T 6| 14-0ct26 21-0c126 B i =i "' BackfIRCE i sl i
A20040 | Excavate Santary (South of RCB lo MH S5-7 to Buiding)  5/150d26  |210d26 1T 'O Excavatd
A20010 | Excavate RCB Phase2 5| 2200426 280ct:26
A20050 | Install Santary, Set Manhoe 557 & 858 6/22.0c126 290426
A20070 | Install Grease Inlercaplor o 8|22.0c126 02Nov26 |
A20030 | Sel RCBPhase2 8]29.0c126 09Nov2s |

81 Backfil Sanlary and Grease Interceplor © 5/03Nov26 09-Nov-26 -
Backfil RCB Phase 2 Tench 8| 104ov-26 19Nov26 §
Excavate for Shared Utity Trench - RCB 3 D 8| 20-Nov-26 03-Dec26
Install RCB and Partal Bacdil 5/04-Dec28 10Dec28
Install Santary Sewer and Domestic Waler D T 10[11Dec26 | 24-Dec?s

- 5(11Dec26 17-Dec26

A20130 Install Stom Line F
] Backfil Domestic \Waler and Santayy Lires

ol

28Dec26 05-/an-27
26 06~Jan27 10-Feb27
5/ 06~-an27 | 13-Bn27

Excavale ! Utifty Trench - Phase 4
Install RCB and Partial Backfil
Excavate Domestc WaterLne E b W)
Install Sanary and Domestic Water Lire (Shared Trench)
"A20180 | Install Domestic VWater Line (E to W)

A20180 | Excavate and Lay Stom Line G

A20200 Backfil Dom Wakerand Stom Line G
Excava'e Lay & Backfil Storm Line H

6
5| 14Jan27 20-lan27
5] 14~an27 20-Jan27
5| 21<an27 27-Jan27
5
8
5
5

21-an27 27-Jan-27
21an27  |01Feb-27

28+Jan-27 03-Feb-27
04-Feb-27 10-Feb-27 0 Excatate,Lay & Bacil Storm Ling

166 | 24-Jul26 18-Mar 27
- b g-ZG L) B et e Ruae) pep e e P R T RN SR AR

hd Stom LireC

Excavate Elecirical Duct Bank [24-ui26
TA20240 | Install Undergound Duct Bank | 10|05Aug26 1.avg2s | || E hetgi Undemmoond DuckBank ||
A20250 | Excavate and Lay Dala Condut - 5|05-Aug26 11-Aug26
" A20230 | Backf1 Underground Duct Bank o 8| 19A0926 28-Aug 26 )
A20250 | Excavate Santary (S5-11 o S5-13) - 5| 11Feb2r 17-Feb27
A20260 | Excava'e Domestc WalerLne o 7| 18-Feb27 26-Feb27
2 | Insta Santary Sewer Line & Backfil ¥ 5| 18-Feb27 24Feb27 I sfall Santary Sdwer Line & Bal
Install Domestic Water Line and Backfll 15| 01 Mar27 19-42r-27 i IR R S 3 linstall Domesfc Waler Line dnd Backfll || T

220027 | 28May 2T

0| Excavate Safitary Sever atd Domesti

Excavate Santary Sewer and Domestic Waler Line 224%ar27 | 264Mar27
A20310 | Excavate Storm Line J o 5|29 Mar27 02-Apr27
 A20430 | Install Sanary Sewer Line T z0|29Mar27 23 Apr27 | Sdnary Sewer
AZ0440 | Install Domestic Weter Line R 20| 29 Mar-27 23-Apr2T =3 Instal Dpmestic VWater |Li

e lom
B Layand Backfil Storm Li;

T A20320 | Excavale Storm Lne K
"A20370 | Lay and Backfil Stonm Line J 05-Apr27 09-Apr-27 will
A20330 | Excavate Storm Line L 5| 12-A0r27 16-Apr27 )
" A20380 | Lay end BackFl Storm Line K 5| 12-Apr27 16Apr27 |
"~ A20340 | Excavate Storm Line M N 5{18-Apr-27 23-Ap27

A20390 | Lay and Backhl Storm Line L 19-Apr27 23-Apr27
A20350 Excavate Storm Line N

A20400  |Lay and Backill Storm Line M

A20450 | Backfil Santary and Domestc Waler Line
A20360 | Excavate Storm Line O
A20410 | Lay and Backful Stomm Line N

5| 05-Apr27 08-Apr-27
5

0 Excavats Storm Line B
0 Lay and Backfil Storm Line

5
5\26Apr27 | 30-Apr27
5| 26-Apr27 30-Apr27
5
5
5

26Apr27 | 30-Ape2T
03May27 |07 May2?
03Mzy27 |07 May2?
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Activity 1D [Activity Name Orig Dur| Start FAnish
. 2026 2027 2028 2029
[M[A[M[w[e [ A]S[oa] N[ D [lan] F[M]A[Mun[Ju[ A] S [ocxt| N] D [Jan] F[M[A]M[in[Jd[ATS[Oc] N[ D [lan] F[M[A[M
A20420 | Lay and Backfil Storm Linz O 5[10May27 | 14May27 1 Lay 4nd Bacdil Sim Line O
A20590  |Excavals Stommline P 5[17May27  |21May2r | || T I Bxchvate StomUitep | T R e
e e = e o | A (s apae RN B, e A R e S| || IO . N——
b a Ple d g & o ep-2t
A1451 Dril Piers - Area T Basement 5|18May26  |22May26 |
A1461 Dril Piers - Vi rTank Pit -Area T 5|26May26  |01un26
A1880 Oril Piers -Area T 10{02-Jun-26 15-Jun-26
A19350 Dril Piers -Area S Basement - 5 16-Jun-26 22-un-26
A1470 Dl Piers -Area U 12{23Jun25 09-Juk26 )
A1280 Dril Piers -Area VAY 10] 10-Jul26 2300126
A810 Dril Piers -Area S - 15/24Jul26 | 13-Aug26 )
A1480 Dril Piers -Area L 10/ 14Aug26 | 27-Aug26
A20480 Dril Piers -Area G 10| 28-Aug-26 11-8ep-26 )
Basaments - Area 2 = 6 0226,
A1471 Instail Devwatering Wels -Area T 10| 15-Apr-26 28-Apr-26
A5z Excavate Basement Pit -Area T 5|29-Apr26 05May-26
A1460 Excavate Waler Tank P -Area T 5| 06May-26 12-May-26 ¥ i
A1520 WakrTank Pit Grade Beams -Area T 5/13May26 | 18-May-26
A1510 Form and Pour Intermediate Walk - Viater Tank Pit 5/20May26 | 27-May-26
A1462 Form and Pour SOG -ViakrTank Pi-AreaT 5| 28May26 03-Jun-26
~A1500 Form and Pour Walk - Water Tank Pi -Ara T 5/04-Jun26 10-un-26
A1453 Form and Pour Grade Bears -Area T Basement 10 13Jut25 24Juk26
A1456 | Form and Pour Basement Wa's -Area T T 20|27uk2s 21-Aug-26
Ald54 Underground MEP - Basemant 5(24Aug26 | 28-ALg26
A1465 ViaEpod Basement Wa's -Area T i 10| 24-Aug26 04Sep26
 A1455 Form and Pour SOG - Basement -Area T - 5(31AUg26 | 04Sep26 )
A1475 Backfil Basement Walk -Ara T o 10|08-0ct26 21.0c4:26 =
g e rAREa ! Deoo
A19360 Install Dewatering Wels -Area S 10| 23Jun-26 07-Jui26
A19370 Excavate Cran Space Pit 5|08-Jul26 14-Juk26
A19380 Form and Pour Grade Beams -Area S Crawl Space 10| 15-Jul-26 28-Jut26
A19320 Form and Pour Basement Walk -Area S 15| 20Jul26 18-Aug26
© A1e400 \Wake pod Basement\Wals -Area S 5104926 | 25-AUg26
A19410 Backfil Basement Walk -Aa S ~ 5|26Aug26 01Sep26
~ A16540 Install Cravd Space Beams -Area S 5/23Nov26 | 01Dec26
A16530 Lay Crawd Space Deck -Area S ~ 5/02Dec26 08Dec26
 AIB5S0 Pour Crawd Space SOMD -Area S 5/09Dec26 15-Dec-26
0 U ), o L X
A1920 Form and Pour Grade Beams -Area T 10| 271126 07-aug2s | ||| Fom and Pour Grade Beams -A—h T | e
A2000 Install Undergound MEP -Area T o 15/ 10-Aug-26 28-Aug26
A2020 | Form and Pour SOG -Area T-P1 - 5(31-Aug-26 04-Sep26
A2030 Form and Pour SOG -Area T- P2 ) 5|08 Sep26 14Sep26 |
A17600 | Erect Basement Steeland Deck 515Sep26 | 21-Sep26
AI7610 Pour Slab - Basement Deck o 5|228ep-26 28Sep26 | Pour Stab - Bas
A1830 Form and Pour Grade Beams -Aea U 10| 10ut26 2300126
A16340 | Install Underground MEP -Area U | 15[2auuzs [13Aug2s | Undergound MEP -Area L;ﬁ
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tylD. Activity Name Orig Dur| Start Finish
r\m« 2026 2027 2028 = 2028
IM[ATMwlid] AT s[ocf NI D lan] FTmMTATMnlu] AT sJot N[ D lan] FTM[ATMun[Ju[ AT S [oa[ W] D [lan] FIM[AT™
A1970 Pour SOG -Area U - Pour 1 10[14A0g26 | 27-Aug26 O PoyrS0G -Area U - Pour 1
A1690 Form and Pour Grade Beams -Area VAY 10| 24-Jut26 06-Aug-26 )
A16350 | Install Underground MEP -Area VA 30| 07-Aug26 1B-Sep-26 o [ round MEP - A
" AIB400 | Excavate Pi-AmaV 5| 07-Aug26 13ALg-26 %
A16410 | Fomm and Pour Stem Wals -Pi-Ara V 5(14Aug26 | 20Aug26 |
T A18420 Pour SOG - Pit -Area V 5|21-Aug-26 27-Aug26 N
A1880 Pour SOG -Aea VIVY - P1 1 s|215epus 258ep-26
A2080 Form and Pour Patform 5|288ep28 | 02028
A2040 Pour SOG -Area VW - P2 ' ©10|050ct26 | 16026
A2050 Pour SOG -Area VWY - P3 10/ 190126 30-0ct26
A2060 | PourSOG-AaVWY-P4 5(02Nov26  |06Nov2s | ||
A1910 Form and Pour Grade Beams -Area S 10| 14Aug26 | 27-Aug26
A2010 Install Undargound MEP -Area S 25/118ep26 | 15026
A1940 Pour SOG -Aea S -P1 1009 Nov-26 | 20Nov26 |
A2020 Pour SOG -Area § -P2 10/ 23Nav-26 08Dec26 |
A2100 Pour S0G -Area § - P3 10/09Dec26 | 22Dec26
A 3 0 o
A1800 Form and Pour Grade Bearms -Area L 10|28-Aug26 | 11-Sep26
A16360 | Install Undergound MEP -Area L 15/23-0c126 12Nov-26
" A1920 | PourSOG-Aeal-P1 T 12[13Nov26  |02Dec26
A2110 Pour S0G -Area L -P2 10|03 Dec26 | 16Dec26
A2120 Excavate Relaining Walks - Loadng Dock -Area L 8|17Dec26  |20Dec26
A21820 | PourSOG-Aweal -P3 10{17Dec26  |31.Dec26 .
"~ A2130  |Form & Pour Relaning ials - Loading Dock-Areal. | 10|30Dec26 13-Jan-27
A2140 Grade and Form Loading Dock Ramps -Area L 8| 14-Jan27 25-Jan-27 :
A2150 Form and Pour Loading Dock Ramps -Area L 5| 26-Jan27 01Feb27 o b
A20420 | Form and Pour Grade Bearms -Aea G 10/14Sep26 | 25-ep-26
A20500 | Install Underground MEP -Area G 15|13 Nov-26 | 07-Dec26 i

29-Dec26
-27
27

A20510 | PourSOG-AeaG-P1
A20520 | Pour SOG -Area G - P2
A20600 | Pour SOG -Area G -P3
A21830 | Pour SOG-Aea G-P4
A21840 | PourSOG -Aa G-P5

A16500 | Erect Precast-Aea T 10|22.0ct-26 04-Nov-28
A17520 | Erect Precast-Area U © 15/05Nov-26 | 25Nav26 | |
A16430 | Erecl Precast -Area WiV 20|30Nov26 | 28Dec26 |
A16520 Erect Precast -Area S - South Haf 10| 29-Dec26 12-lan-27

" A18430 | Erect Precast -Area L - South Ha¥f T 10|02-Feb-27 16-Feb-27
A18340 | Erect Precast -Area L - North Haf 10| 16Feb27 | 01Mar27
A17510 | Erect Precast -Area S - Nodh Half | i0jozmar2r |15Mar2r

~ ATB630 | Evect Precast Cels 5| 04ar27 10Mar27

" A194%0  |EectPrcast-AeaG 20| 2544ar27 21-Apr27

A16600 | Install Roof Joists -Area T 12| 05Nov-26 20-Nov-26 1l O nstdl Roof Josts [Area T
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[Activity 1D TActivityName Orig Dur|Start Fnish
: 2026 2027 2028 2029
M[A[Mun[Jd[A] S [0a] N] D [Jan] FIM][ A M{un[Ju] AT S[Oa] N] D [Jan] FIM[A[M[m[Ju[ A]S [Oct] N] D [Jan] F[M[A[M
A16610 Lay Roof Decking -Area T 5|23 Nov-26 01-Dec26 y Roof Decking -Area T
A16630 | Install SOG Leave Outs " 1ojozDec2s  15Dec2s | || T SN RS R | S NG [
A16620 | Remove Precast Bracing -Area T 5/16Dec26  |22Dec28 | )
A17120 | Buld Prioriy CMU Wals -Aea T 10|23 Dec2s 07-Jan27 W i b Bud Prorly CMU Wals JAea T | i 1 T
A17480 | Buid CMU Wals -Area T 10/ 08-1an27 214an27 i T A B MU Wals s Ag T e
A16440 | Install Roof Josts -Area U 20|30-Nov-26 | 28Dec26
" A16450 | Lay Roof Decking -Area U S 10[29-Dec26 12-Jan27
A21720 | Install SOG Leave Ouls -Aea U 10[13Jan27  [26an27 1
A16460 | Remove Precast Bracing -Area U o 5|27-Jan27 02-Feb27 i
A16680 | Bud CMU Wals -Aa U o 10| 03Feb-27 16-Feb-27 I
Are _7 g S =771 D 6
A16510 | Erect HSS Colmns -Area V 5/29Dec26 | 05-an-27
A16480 | Install Roof Joists -Aa V = 15| 06-lan-27 26-Jan-27
A16500 | Lay Roof Decking -Area V/ 8|27-lan27 05-Feb27
A18620 | Sel Roof Unis -Aea V N 5|08-Feb27 12-Feb 27
A21660 | Install SOG Leave Ouls 10| 08Feb2? ioFeb2r |
A16430 | Remove Precast Bracing s 5|22Feb27 | 26Feb27
T AI6720 | Bud CMU Wals -Area VAY } 25| 01Mar27 2Ap27 | |
A16560 | Erect HSS Columns -Area S 6/164ar27 | 23Mar27
A16570 Install Roof Joists -Area S 10| 24 Mtar27 oaApr27 | ||
A17450 | Lay Roof Decking -Area S 10| 07-Apr27 20Apr27
A18630 | SetRoof Unis -Area S — 5|21Apr27 27-Apr2T
A21710 | Instal SOG Leave Outs -Aa S 10| 21Apr27 04 May27
" A16580 | Remove Precast Bracing -Area S N 5|05May-27 1_|1E-,r-27 i
T AI7430 Bud Priorty CMU Wals -Aea S 10]12May27 | 25May2? |
A17440 | Buld CMU Wals-Aea S 30| 02-Jun27 w2 ||
A16670 | Install HSS Columns -Area L 10| 02-Mar-27 15Mar-27
A16840 | Install Roof Joists -Area L 10| 16Mar27 | 20Mar27
" A16650 | Lay Roof Decking -Area L 10| 30-Mar-27 12-Apr-27
A18540 Set Roof Unis -Area L - 5| 13-Apr27 19Apr27
A21700 | Install SOG Leave Outs -Area L o 10[ 13-Apr27 26-Apr27 )
A16660 | Remove Precast Bracing -Area L 0 5| 27-Apr27 03-May-27
© AI7460  |Buld CMU Wals-Area L R 20|044ay27 | 01un27 i 0 Buid CMU Wald-Area L
A20630 | Erect Steel - Mezz Deck -Area G 10| 22-Apr27 05-May-27
"~ AZ0970 | Lay & Delal Mezz Deck -Area G o T BloeMay2r  tedaayzr | || T U0 Lay DetaiMezz Qeck -Ava |||
A21680 | Pour SOMD -Mezz -Aea G i 5[134ay27 | 19May27 i
A21670 | Set Mezz MEP Equpment -Area G - 5{204May27 | 26May27 1
A20640 | Install Roof Joisls -Area G T 15|27 May27  (7on2r | || “Jnstal Roof Jd
A20650 | Lay Roof Decking -Area G 10| 18-Jun27 01-Jur27 i i of D
A21690 | Install SOG Leave Ou's -Area G T 10fozui7 | 16duk2r i i .
A20670 | Remove Precast Bracing -Area G o 5[19-Jul27 23027
A20660 | Buld CMU Wals-Ara G 20(26-u27 | 20-Aug27 ] [ i i
ATan Dec-26 06-AD
A19340 Finish Misc Uty Connections -Area T 20[23Decs  |20an2r |||
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[Actvity 1D ActivityName Orig Dur| Start Fnish 3 -
1t : : = 2026 piti7c e T == — w09
: M ATMDwm[u T AT S JocT W D [lan] FTM[ ATMiun[Ju AT S O] N D [Jan] F[M[ A [M[Jen[Ju [ A S [Oct] N] D [Jan] FIM] A M
A1B360 Install Roofing -Area T 10} 13-Jan-27 28-Jan-27 Instail Roofing -Area T
A1B370 Install Exterior Doors and Louvers -Area T 10|27-lan27 09-Feb27 T T T T 8 install Exterior Deord and Lowsers o[ R | R |
A18400 Instail Overhead Doors -Area T 5|27Jan27 02-Feb27 1 i I T
 AIB380  |Piace Elaslomeric Coating -Area T 10]10Feb27 | 23Feb2?
A18390 Install Exterior Lighting -Area T 15| 24Feb27 16Mar-27 T 1 )
A19250 | Instal Exterior Securty -Area T S 1517 Mar27 | 0aapr2t | | e B T ] Instal Exief
A18410 Install Roofing -Area U 10 13-Jan27 26-Jan27 T R i ‘O Instal Roofng -Aea R B TTTTTTTTTTTTTTTTTTYTTT T
A1B420 Install Exterior Doors and Louvers -Area U 10| 27-Jan27 09-Feb27 i i - i -
A1B440 Piace Elstomeric Coating -Area U 5| 10Feb-27 16-Feb-27
A18270 Instal Extefior Lighting -Area U 10(17-Feb27 | 02Mar27
© A19260 Install Exterior Securiy -Area U | 10|03Mar27 16Mar-27
Ares eh ey i
A18450 Install Roofing -Area VY 12| 16Feb27 | 02Mar-27
A18460 Instail Exterior Doors and Louvers -Area VIW 10|03 Mar27 16-Mar-27
A18470 Install Overhead Doors -Area VAW 5|03 Mar27 | 09Mar-27
A18580 Install Exterior Windows -Aea VAV 10/ 10Mar27 | 23Mar27 )
A18480 Place Elastomerc Coating -Area VAY 5 17 Mar27 05-Apr-27
A19280 Install Exterior Lighting - Area VAN 10| 07-Apr27 20-Apr27
A18200 Install Extedor Securty -Area VW 15| 21-Apr27 11-May27 5
Atda 62 20-A0 i
A1B530 Install Roofing - Area L 12| 20-Apr27 05May-27
A18540 Install Extefior Doors and Louvers -Area L 10|06 May27 | 19-May27
A18550 Install Overhead Doors -Area L 5|06 May-27 12May-27 g )
A1BE00 Install Exterior Windows -Area L 10|06 May27  |1eMay27 | |
A18560 Place Elstomerc Coating -Area L 15|20 May27 10-Jun-27 1T
T A19320 | Install Exterior Lighting -Area L T 10| 11un27 24-Jun-27
A19330 Install Exterior Securty -Area L 15|25.un27 16-Juk27 i [ Install Extirior Security -rea L
Area d AL
A18490 Install Roofng -Aa S 12| 28-Apr27 13May-27 il
A18500 Install Exterior Doors and Louvers -Area S 10[1440ay27 |27 May2?
"~ A18500 | Instal Exterior Windows -Aea S 1 10]2044ay27 | 03-Jun27 i
A18520 Piace Elastomeric Coating -Area S 15/28May27 | 18-un27
A19300 Instal Exlesior Lighting -Area S 10| 21-un27 0227
A19310 Install Exferior Security -Area S 15| 19-Juk27 06-Aug27 i
Area 6510 040l
A20530 Install Roofing -Area G 15[ 02-Jut27 23Jul27
A20540 Install Exterior Doors and Lowvers -Area G 10| 26-Jut27 06-Aug27
A20550 Install Exterior Windows -Area G 10{26-Jut27 06-Aug-27
A20560 Place Elastomerc Coatng -Area G 15/09Au327 | 27-Aug2? j
A20570 Install Exterior Lightng -Area G 10/ 30-Aug-27 13sep2?r | |
A20580 Install Exteror Securty -Area G 15/14Sep27 | 040ct27 i
A 6 I
onag 0 aA
Exterior 217 05Nov28  14Sep2T
|  baerorcookeTower |  =217|oshovas  [14Sepr
H_ A18170 [Install Cooing Tower Rbslers == 10[05Mov26 | 18Nov-26 i ) ) "7 B install Cooting Towpr Absters B Y N R i i
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Acthity Name Orig Dur| Start FAnish
2026 2027 2028 2029
M[ATMn[JeATS o N D [Jan] F[M[ AWM [un[Ju] AT S O] N] D [Jan] FIM[A[M[Jua]Ju] A]S[oct] N] D [lan] FIM[A[™
A18180 | Prep & Pour SOG al Coolng Towers 10| 19-Nov-26 04-Dec26 O Prep & Pour SO at Coolng Theers
" A17970 | Excavate and Install Condul for UG Feeds 10|22Dec26  |06van27 | | | i
~ A17570 | Pipe Condensing Lines Undsr Coolng Tovers 20| 07-Jan27 03-Feb-27 9 i ' 5 Pipe Condensing Lirs Uinder Coo|ng Towers
'AI7580 | Instal Cooting Tovers Stnctue 15| 04Feb-27 24Feb-27 i TR Tinefal Coofng Togers Stnetwre || T R A I e
A17670 | Sel Cooing Tovers 10| 25-Feb-27 10-Mar-27 '
T AI76% Pips Condensing Line 8l Yad lo Basemenl 20| 11 Mar27 or-Apr2? | |
A18110 | Pipe & Fit Connections 1o Cooling Towers 20| 08-Apr27 05May2?f | T T T [ Y [
A17880 | Pull Wie For VFDSEquipment o 10| 17May27 |28 May27 i
TA17920 | Termnate Wiring at VADS/Equipment 10]01dun27 | tdun2r |
| A18020 |Equipment Slart Up - S 10| 31-Aug-27 148ep-27 -
 Exterior Hydroriclines o Areal) =1 85| 12Apr27
| A18120 |Pour& Place MEP Tuss Footngs 10] 128pr:27 |
| | A17630 | Erect MEP Tuss'Stucture T 15| 28Apr27 [1aday2r ||
|| A17640 | Instail Hangers/Supporis for MEP Piping o 10{17May27 | 28May27
| A17820 |Run Chiied and Heating Lines at Truss aw(otdnzr  [1duer ||
|| A17810 | Run Domestc WakrSuppy & Relim atTruss 10| 14 Jul27 2727 upply & Rels
" A18140 | Insubtle & Jacket Hydonic & WaterLines T t0zwaer |10Aug2r || iro
A18150 | Mate Connections from Truss lo CUP Equipment o 10| 28-Juk27 10-Aug27 T
BerorAvCookdChlers = 6507Dec26  0ohar2r | N R . | VR U (! CEUSNEOTS AU Vv (UN / I
A21780 | Form & Pour Mat Foundation Pads 10|07Dec26 | 18-Dec26 m & Pour Mat Foundatiod Pads
A21800 | Form & Pour Exteror SOG at Chiers 10| 21Dec26 05-lan27 OG
A21750 | SetArr Cooled Chiers O 10|06en27  |feen2r | |
A21760 |Ppe Chied Waler Lnes o CUP 15|20Jan27 09-Feb27 : 3 Pipe Chited Water | I A
A21770 | Pipe Connectons to Chiers 10| 10Feb27 | 23Feb2? |
A21780 | Insuble & Jackel Hydonic Lines T = 10| 24Feb27 09 Mar27 . O Ihsutste & Jackit Hydwonic Lires
Interior - T n oa;ﬁer_'_iosww-zr i
Basement Condensing = 6021an27 14-Apr27
A17680 | Install Overhead Fire Supression - Basement — - 5[21dan27 27dan2r |
AI7700 |Instal Overhead Condut T 10| 28-Jan27 10Feb27 O Insta Overhead Co
 A17620 | Pipe Overhead Condensing Lines - Basement 15| 11Feb27 | 03Mar27 rTYYTYTTTTTTTTY 1 Pipe Overhead G
A17660 | Insulate Condensing Lines 5/04Mar27 —
A17650 | Setand Fi Condensing Pumps 15[ 11der27 |31 Mar27 i
T AI8160 | Pull Wre for VFD/Equipment o 10| 01-Apr27 14-Apr27 i
Chiler & Pump Room : = e o 195/080an27 | 12027
A17540 | Install Overhead Pumbing - Storm _— 10| 08+an27 21-Jan-27 3
A17710 | Install Overhead Fire Suppression 15| 22-lan-27 11-Feb27
T A17720 | Rough In Overhead Ekectrical Branch Lines - 20| 12Feb27 11Mar-27 i
A17730 | Instal Overhead High Duct Work 25/ 12Mar27 | 15Apr27 i
 AI7740 | Insuble Duct Work T T 10| 16Apr27 29 Apr27 i
A17750 | Install CUP AHUs o 1030Apr27 | 13-May27 i
y " | Install Overhead Hydron's Lires T 35/ 30-Apr27 18-Jun-27 .
A17800 Compbie Hydonic Piping t¢ mAHUs B D 15| 14 May-27 04-lun-27
AITT70 | Insulate Hydronic Lines B 15| 21Jun27 1227 B
"~ A17950 | Pul Wre to VFDsEquipment 10| 21-Jun27 o02-Jul27 i
"A17780 | Instaland Ft Water Caoled Chifers ) 10} 13-Juk27 26-Juk27 il | O install add Fi
" A17720 | Setand Ft Chied WaterPumps - 10| 27dueT 09-Aug-27 i
Al | Terminate ngloEqumenl T 15| 27- 27 16-Avg27
|EqumentSadUp o "~ 0[17-Augar 30-Aug27
Fush and Citulate Chited WalerLines 20 15-ep-27 12-0ct-27 T T T T T B Pushand Ciculate Chadd WaterLined | T T T
. BolerRoom = e e Bl LT e AT TR
|| A17830 [Instal Overhead Fre Suppression o | 5/08van27 | 14-an27 U0 nstal Ovdrhead Fre Subpression || T T A T (i
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(Activity ID ActivityName Orig Dur| Start Anish
2026 2027 2028 2029
[(MJA[M[unfJul] AfS|Oct| N|D [lan| FIM[A[Mpun[Jul] AT S Joct] N[ D Pran] FTMTATMin[IuTAT s Joal n] o Jlan] FTMTAT™M
| A17840 | Install Overhead Condut 5[ 1244ar27 18Mar-27 0 Jnstal Overhedd Condut
| TAT7850 | Install Overhead Gas B 15| 1944ar27 08-Apr-27 B 1 I . R R
|| A17910 | Pull Wre to EquipmentVFDs 10] 19043727 01-Apr-27
|| A178680 |Inslal Overhead Heatng WaterPpng 20| 09-Apr27 05-May27
. " AI7870 | Install Boler Flues | s|orMayer |2rvay2r 1
|| A178%0 | Insubste Heating WaterLines 20 May27
|| Aweeo |msatosa | 10|esmayer 11-dun-27
|| A17900 | Insulte Duct 5{14-Jun-27 18-Jun-27
| A17820  |Set Heating Waler Pumps-Ppe and Ft 10| 21Jun-27 02-Jut27 -Ppeand Ft
|| A17830 | Set Bowrs - Fipa and Fit 15| 06-Jut27 26-Juk27 T T T 3 setBots - Ppeand |
A17840 | Tenmnate Wiring to VFDs/Equipment 5| 27-Jut27 02-Aug-27
(a0 [EwpreniSnUp | slashwar foshgar |l | T e T T Eupment Siant Ul |
1 A18040 | Flush and Circulsle Healing Waler Lines 20| 13-0ct-27 09-Now-27 Heating Water|Lines
Do a 0 Po =~ p -
A17300 | Excavate and Install Underground Etectiical at CUP Yard 5]05Nov-26 o2 | || | | D Excavsteand instal Undemground|Eecticalat COP Yard || T
A17280 | Excavale for Main Power Feeds - CUP lo Arca U 5| 12Nov-26 18-Nov-26 i
A17200 | Install Buried Mah Power Feeds lo Area U 10| 19Nov-26 04-Dec26 i
A17310 | Set Medium Votage Transormers (OGE) 5|22.Dec26 20.Dec26 I
A0 | Set Swichgear 5|05-Apr27 09-Apr27
A17230 | Pice Transfommers - Electrical Room  5|12Apr27 16-Apr27
A17240 | SelATS 5| 12-Apr27 16-Apr27
T A1T320 Pull, Test and Termnate Cablng fom MV Tans‘ormer b Swichgear 10| 12-Apr27 23-Apr-27
A17220 Set Generators 8| 19-Apr27 28-Apr27 T
A17340 | Pull Cabl from NP Trans‘ormer to Area U Distibufon Panel 15 19Apr27 07 May-27
A17330 Pull, Test and Termnate Cabfing from Sichgear lo NP Transformer 15| 26-Apr27 14-May-27 )

29Apr27 12May27
17May 27 |21 May27

201 04 Feb G-NG

A17350 | Pul Cablng from Generator Lo ATS
A17360 Enemze Distrbuton Panel -Area U - Permanent Power

oo

Are

A16740 Plmbing Overhead Rough In - Storm -Aea U 04-Feb-27
" A16730 | E®ectrical Rough In-CMU Walk -Areal 5|05Feb27
ATGTT0  |Ek oom Bud Out -Aeal 12Feb27  |0dMar2z | | u
A16760 Piumbing Overhead Rough In - Domestic -Aza U 20| 16Feb27 150ar27 ) wethead Rough I - D
'A16800 | Hydwnic Overhead Rough In -Arsa U - 10| 16Feb2T 01-Mar-27 hebd F
A16760 Duct Overhead Rough In -Area U 15|02 Mar27 | 22-Mar27 =N
AI7170 Hang VAVs - Area U 5/024ar27 | 08Mar27
 A16780  |Ekctrical Overhead Rough In -Aeal 10/05Mar27 | 18Mar27
T AITI50 Insulate Overhead Systems -Area U T 15[16Mar27 05-Apr27
A1T180 Pull Branch Wie -Aeal 10| 19Mar27 01-Api27
A16750 Fire Suppression Overhead Rough In -Aea U 10|23 Mar27 | 05Apr27
A1T160 SetAHUs -Area U 5| 06-Apr27 12-Apr27 i " 10 SetARUs|Ara U
A17370 Terminate Equipment Wring -Area U 5/ 13-Apr27 19-Apr27 ) o W
" A17530 | Start Up Mechanical Equipment -Aea U o o s{WAug2r  |17Asger | || T T 0 stard Up Mechanich Equipment JAea U |
A17550 Citulate Hydonics for Conditioned Air - Aea U 5] 10Nov-27 16-Nov-27 N R R

A16820 Plmbing Overhead Rough In - Storm - Area VW 10]01Mar27 | 12Mar27
" A16860 | Pimbing Overhead Rough In - Domestc-A=a VAV 15| 1544ar27 02-Apr27 Piumbing O
A16870 Hydronic Overhead Rough In -Aea VAVY 20| 15Mar27 09-Apr-27 i i C
A16840 Ekectrical Rough In - CMU Walks -Area VAY T 20{05Apr27  |30Apr27 | |
A1B850 Electrical Room Buid Out -Area VAW 15| 05-Apr27 23-Apr27
A16830 | Sel HMDelenton Frames in CMU -Aea VW T 40| 05-Apr2T 28May27 | Framesin CNU -Aeavivi|
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Actvity 1D ActivityName Orig Dur| Start Finish
2026 2027 | 2028 2029
[MTAT™ i A[S[oa] N[ D [lan] FIM[A[M[un[Jll[ A] S O[N] D {Jan] F[M[ A M[jn[JE[ A S [oct] ] D [fan] FIM[A[M
A16880 Duct Overhead Rough In -Area VAW 25[ 12:Apr27 14May27 3 DuctOverhead Rodgh In -Aea ViV
A17260 Hang VAVs - Area VAW 7” 10| 12Apr27  |23Apr27 [ T T
A17180 Insulte Overnead Systems -Area VAV 20| 19-Apr-27 14 May27 3 i W
A16800 Fire Suppression Overhead Rough In - Area VIV 20| 26Apr27 | 20May2r | | | N - herhead Rough In - Area Vi B D S A
A16820 Electrical Overhead Rough In -Area VW 25| 26-Apr27 28May2r | || il

A17380 Pull Branch Wring -Area VWY 15/01Jun27 21dun2?
A17300 Terminate Equipment Wiing -Area VAVY T10{22Jn27 | 0627
A18340 Pull Fire Alamm Cabl - Area VAY 10| 22-Jun27 08-Juk27

A16950 Electrical Room Build Out -Area S 26:May27
A16920 Pumbing Overhead Rough In - Storm -Area S 10| 27-May27
A16920 Eeclrical Overhead Rough In -Aa § 25/ 10-Jun27 i

" A169%60 | Pumbing Overhead Rough In - Domestic -Aea S o 25[ 11-Jun27
A16970 Hydronic Ovehead Rough In -AeaS 35| Mdun27

" A16930 | Sel HM/Delenton Frames in CMU -Area S 15| 16-Jut27
A16240 Electrical Rough In -CMU Walk -Aea S 15]16Jut2?

" AI7130 | Pumbing Rough In - Gas -Area S 0 10/ 19-Jut27 Sas-Aeas |
A16980 Duct Overhead Rough In-Area S 35|02-Aug27 3 | A Y A R B [Dud Owerheall Rough in-Area S || T
A17210 Pull Branch Wie -Area S © 20|06Aug27 | 02-Sep2r §i

~ AI7400 | Pul Fre Aarm Cable - Area 5 o 10} 03 Sep27 17-Sep-27
A17000 Fire Suppression Overhead Reugh In -Aea S 20| 218ep27 18-0t-27 3

| A17010  |Hang Kichen Hoods -Area S o 10|218ep27 04027

T AIT140 Insubste Overhead Syslems -Area S B 20| 21-8ep-27 wsoa2r | ||
A17200 SelAHU -AraS " sl218ep2r  |27-Sep2rl o i
A16700 Instal Cookers -Ara S T 45/19.0ct27 22Dec2? |

A17410

Terminate Vring at Equipment -Aea S 10|23 Dec27 07-lan-28
3 48/ 26-May-27
26May27 2227

| et OGAE D S 5(26May27  |02un2r | || T 0S4t OGRE Discohnects
A1B0E0 | Sel Swichgears Nomnal Power '5/03Jun27 09-Jun-27 1 | . ’ = “get 8 ar
A1B070 | Set Transformers Nomal Power 5[10Jun27 16-Jun-27
8
0

A1B0B0 | PullTest & Terminate from BCC Transfomers to Dis¢ Nommal 1727 | 28-Jun27
A18200 | Setand Pipe Disrbution Panel 17-Jun-27 30-Jun-27
A18080 | Pull, Tesl & Terminate from Switchgear to Transfarmer 8/20uun27 | 02Juk2?
A18210 | Pull Wie from Trensformer to Distribution Panel 0/ 01Jut27 15-luk27
A18220 | Energze Distrbution Boad 1627 | 22.luk27

5
UPS/Standby Power i 43 03Jun27 03-Aug-27
= © 5(03Jun27 09-lun-27

5

5

5

Y

 AB100 | Set Exterior Swichboard Dsconnects

A18130  |SelGenermlos
A1B260 | Set Swichgears - Slandby
A18270  |SetATS

10-Jun-27 16-lun-27
10-Jun-27 16-lun-27
17-Jun27 23-Jun-27

" A18230 | Pull Test & Terminate Cabing Disc to Swichgear 10[17-un27 | 30-lun27
A18280 | SetTmnsformers UPS o 5[ 17-Jun27 23-un27
A18280 | Pull, Test and Termnale from BCC Tars‘omer b Disc -Shardby 10| 24-Jun27 oauk2? |
" A8310 | Sel Distrbution Paneland Pipe T 15| 24-Jun27 15-uk27
A1B300 | Pul, Test & Temninate Cabling Swichgear to Torsformer 10[01Jut27 15027 |
A18240 | Puland Terminate Cabiing fom ATS to Genertor 8|0g-ut27 20-0uk27 ing fom ATS b Generator
A18320 | Pull Wre from Transformer to Distio Panel o 8| 16-Juk27 PIATTT A r <tr0 Par )
 A1B330 | Enemze Dislrbution Panel o 5|28-Jul27 03-Aug27 ol 5

: 73120A0027 TG 2T,
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Activity 1D Activity Name Orig Dur| Start. Finish
: 2026 2027 2028 I 2029
M ATM [ [ A5 [0 N[ D [1an] F[M[A[ M [fun[sal[ A] S [Ox] N] D [jan] F[M[A[M[un[Jd[A]S [0 N] D an] F[M[A[M]
A17030 Plmbng Overhead Rough In - Storm -Aa L 8| 29-Apr27 10May-27 O Plmbing Ovethead|Rough In - Sidrm -Area L
A17050 Set HM/ Detenton Frames in CMU -Area L 15|04 May27 | 24 May2? T 777771 ’ i t e T B
 A17080 | PLmbing Overhead Rough In - Domestic -Area L 20 11May27  |08Jun2?
~ A17080 Hydronic Overhead Rough In -Aea L 25| 11May27 15dun27 |
~At7020 Electrical Rough In - CMU Was -Aral 15[ 02-un-27 22-lun27
A17040 Electrical Room Bud Out -Area L T 10j0zvun27 |15n27 | . i
A17020 Duct Overhead Rough In -Area L © 20[16um2r |twwer || )
" A17070 | Electrical Overhead Rough In -Area L 20| 16-lun27 14-duk27
AIT100 Fire Suppression Overhead Rough In -Aeal. 15| 15-uk27 04-Aug-27 10 i
A17250 Pull Branch Wie -Area L 5| 15-Juk27 21-Juk2?
AIT4T0 Insulate Overhead Lines -Area L | 20]15duter 11-Aug27 1 i i i R 7| B3 insuidte Overhead L
 A17480 Pull Fire Alam Cable -Area L 10| 22-ut27 osag2r | || R I I E "0 PulFip Alamn Cable
o ——— o B e
A20680 Plumbing Overhead Rough In - Storm -Area G 10/ 19ut27 30ut27
A20690 Piumbing Overhead Rough In - Domestic -Aea G i 20(02Aug 27 |27-Aug27 ) thend Rough In -
AZ0700 Hydronic Overhead Rough In -Area G 25|02Aug27 | 03Sep2? rhelad F
 A20720 Electrical Rough In - CMU Walk -Area G 15|23Aug27 138ep2r | |
A20730 Electrical Room Bud Out -Aea G 10|23A0927  |03-Sep27
A20770 Sel HMDetenton Frames in CMU -Area G 15| 23-Aug-27 13-8ep27
AZ0710 Duct Overhead Rough In -Area G 20|07Sep27 | 04-0ct27 1 Lad Rough In
A20760 Electrical Overhead Rough In -Aea G 20| 07-8ep27 04-0ct-27 49
A20740 Fire Suppression Overhead Reugh In -Area G 15| 05-Oct-27 25-0ct-27 )
A20760 Pull Branch Wire - Area G 5|05-0ct-27 11-0ct27
A20750 Insuate Overhead Lines -Area G 20|05-0ct27 01Nov-27 T
20720 Pull Fre Alam Cabie -Area G 10 120ct27 25027 | | Pull Fre Alamn Cabe JArea G

Are ol 07-Feb28

A1B700 Hang HM Doors and Hardware -Area T 5]07-un2?
 A18730 Install Access Control Devices - As Needzd 10| 14wun2t
A18810 Terminate Work Lghtng -Area T 10| 06-Jut27
A18850 Fil and Painl CMU Walk -Aea T 10} 13-0ct27
© A18652 | Instal Fidures in Exposed Ceiings -Area T 15| 27.0ct 27
A18660 Frame Grd Ceing -Aea T o 5| 10Nov-27
~ A18670 Sel Ligh's in Grid Ceing -Area T i§ 10] 17-Hov-2?
A186E0 Set Frre Suppression in Cefing -Area T o 10|03 Dec27
 A18620 | Drop Celing Ti -Area T 10[17-Dec27
A1B710 Instal Msc Finshes -Aea T 15| 04-Jan26
A18720 FnalPant-AeaT 10| 25-/an28
S TAFERVITL, =% i & oot e et 1] T2 L
A1BB40 Fil and Paint CMU Walb - Area VAW 20 01-Jun-27
A1B870 Frame Securlty Cefing -Area VIVY 15| 07-Jul27
© A1B8E0 Set Lights in Grid Ceving -Area VAY 10| 28-Juk27
A18820 Set Fire Suppression in Ceiing - Area VAW T 8| 18-Aug27
A18900 Drop Cefing Tie -Aa VAW 8|30-Aug27
A18850 Hang HM Doors and Hardwars -Area VAW © 15|10Sep2r
A18910 Install Pumbing Ftures -Area VAW o 10[108ep-27
© A19210 Trim Ow/Device Out MEP - Area VAW [ 10| 24Sep-27
A18860 Install Access Control Devices - As Needed o 15|01-0ct-27
A18920 | Install Milvork -Area VY 10[17Nav2? BRI B R A |22 VW
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3 [MTAM[InJu ] AL S o] N] D [1an] FIM] A M un]su | Al S [oc] W] D [jan] FIM[A]M[on[Jd[ Al S [oct] W] D [1an] FIM[AT™M
A19040 Install Msc Finishes -Area VIW 20|03 Dec-27 03-1an-28 [ Install Msc Finishes -Areg VAVY
A18930 Final Paint -Area VIW B 10/ 04an28 AT T A Bt
A1B960 Fil and Paint CMU Walk - Area S 20|20Jun27 | 27-ht27 '
A1B940 Hang HM Doors and Hardware -Area S 15{05-Aug-27 25-Aug-2T
A18950 Install Access Control Devices - As Needsd 15|26Aug27 | 16Sep2y
A18970 Freme Security Ceitng -Area S 15| 10-lan-28 28-1an-28 )
A16980 Set Ligh's in Grid Ce'ng -Aea S 1031-Jan-28 11-Feb-28
A16920 Set Fire Suppresson in Ceiing -Aea S 8| 14Feb-28 23Feb-28
A18000 Drop Ceilng Tée -Area S 8|24Feb-28 06-Mar-28
A18010 Install PLimbing Fixtures -Aea S 10|07-Mar28 | 20Mar28 i
A18020 Install Mwork - Aea S - 10[07Mar28 |20 Mar28
A12050 Install Kichen Equpment -Area 5 10| 07-Mar28 20-Mar28 il
A19060 Hook Up Kitchen Equipment -Area S T 15|21Mar28 10Apr-28
A19220 TimOuW/ Device O MEP -Area S T 10 21Mar2e 03-Apr-28 )
Aleo70 Install Msc Finshes -Area S . 10] 11-Apr28 24-Apr28 )
A12030 Final Paint -Area S 10| 25-Apr-28 08May-28 ) T B Final Fant -Area S N
Aron 8 a De
A18100 Fil and Paint CMU Walb - Area L 20125May27  |2zwun2r | || T T E3 | Fiand Pamt PMUVEIE -Aea L | N R
A19110 | Frame Securty Cefing -Area L 1512Aug27  |01Sep2r | ||
A18080 Hang HM Doors and Hardware -Aea L 15|26-Aug27 | 16-Sep27 i Hang HM
A19120 Set Ligh's in Grid Ce'ing -A®a L © 10|028ep27 16Sep27 ) ) " et Light
A19130 Sel Fre Suppresson in Cefing -A®al 817Sep27  |28Sep2?
A18020 Install Access Control Devices - As Needed 15| 17-Sep27 07-0ct27 s
A19140 Drop Ceiing Tie - Area L B20Sep27  |080ct27
A19150 Install Pumbing Fcues -Area L 10| 11-0ct27 22-0ct27 i [
A19160 Instal Nitwork - Area L 10| 11-0ct27 22.0ct.27
A19170 Install Laundry Equipment -Area L 10| 11027 22.0ct27 il
"~ A19180 Hook Up Laundry Equipment -Area L 15| 25.0ct27 12Nov-27
A19240 Trim Ou/Dexice OUtMEP - Area L 15| 25.0ct:27 12Nov2?
A19120 Install Msc Finshes -Area L 15| 15H0v27 | 07-Dec2? il T B I K {stall Misc Fin's
A19200  |FnalPant-Amal 10| 08-Dec27 21Dec27 | | I B S ] B Fnal Paint - A
T 5123400 VLT
A20800 Hang HM Doors and Hardware -Area G 15|23Aug27 | 13-Sep27
A20810 Fil and Paint CMU Walk - Area G 20| 148ep27 | 11-Oct27
~ A20820 Instal Access Control Devices - As Needsd o 15/ 148ep27 | 040t 27
A20830 Frame Securty Ceiing -Area G 15/02Nov27 | 22Nov27
A20840 Set Ligh's in Grd Ce'ing -Aea G ol 10(23No0v27 | 08Dec27
A20850 Set Fire Suppresson in Ceifng -Area G 8|09Dec27 20Dec2?
A20860 Drop Ceng Tie -Area G  B|21Dec27  |03-an28
A20870 | Instal Pumbing Fistures -Aa G N 10| 04-Jan-28 17-)an-28
A20880 Install Mibork -Area G T 10| 04-Jan-28 17-Jan-28
A20800 Install Kitchen Equpment - Aea G 10|04-12n28 17-Jan-28
A20300 Hook Up Kichen Equipment -Area G 15| 1B-lan28 | 07-Feb28
A20010 | Trim Ow/Device OtMEP - Area G = = 10| 18-Jan28 31an28
" A20020 Install Msc Finishes -Area G ) 10| 03-Feb-28 21Feb28
A20930 Final Paint -Awa G 10| 22-Feb-28 06-Mar-28
£l Y 4 0
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202 ; 2027 2029
[MTATMun o N[ D [lan[ F] M MAE AlM
A3140 Rough Grade - West Drive Lane and Landscape Areas 10[30Aug27 | 13-Sep2?
A3150 Excavate West Detenton Pond 10|148ep27 | 27-Sep27 )
A3160 Fine Grade - West Drive Lane 8|28Sep27 | 07-0ct27 =
A3170 Install Agg Base and Base Coat - West Diive Lane 10 08-0ct27 21.0ct27
A3160 Install Driveway Approaches and Sidevalks -West Sde 15| 22-0ct27 11-Nov-27 i K
A3180 Install krigation - West Side 10[1200v27 | 28Nov2? i
A3200 Install Vegetation - West Side 15| 30Nov-27 20-Dec27 :
A19570 Install Top Coat-Asphalt . 10|21Dec27 | 05-an28 N SR [ A M Install Top CoatAsphat )
A19580 Stripe Parking Lot and Lanes 5|06-Jan28 12-lan28 0 Stripe Parfing Lot and Lanes
0 atio B 2h San-2b
A10480 Rough Grade - Parking Lot and Lardscape Areas 8|14Sep27 | 23-Sep2?
A19500 Fine Grade - South Side 5|248ep27 | 30-Sep2? i
A19510 Install Agg Base and Base Coat - South Parking Lot ©15/010cter 210027
A19520 Install Sdevals 10{22.0ct27 04-Nov2?
A19530 Install Iigation - South Side 10| 05Hov-27 18-Nov-27
~ A19540 Install Vegetation - South Side o 12/ 19Nov27 | 0BDec2? i i
A19550 Install Top CoatAsphat 1009Dec27 | 22Dec2T |
A18560 Stipe Parking Lot and Lanes 5/13-Jan28 1912n-28 i
0 g 0 0 8-Ocl
A18590 Rough Grads for Future Ste 15|24Sep27 | 14-0ct27
A12600 Erect Fencing for Ste Separaton 10} 150ct27 28-0ct-27
A2950 Test and Babince 30| 04-Jan-28 14-Feb-28 )
© A2900 Fire Sprnkler Inspeciton 7| 09May28 17-4ay28 T
A2920 Mechical Final Inspections 7|18 May28 | 26May28
AZ930 Plmbing Final Inspection 7|30May28  |07-un28 | |
A2910 Electrical Fnal Inspection 7|08-Jun28 16-un-28
A2010 Bu'ding Fnal Inspecton 7/19-Jun28 27-Jun28 i
A2970 Fire Alarm Inspecion 7|28-Jun-28 07-Jut28
A2980 Stale Fre Marshal Inspection 7/ 10Jut28 eazs | ||
A2960 Functional Commssionng 45/ 190uk28 20Sep28 |
A3040 Weather Days 127| 09-May-23 08-Nov-28 )
A3000 Create Ach Punchist 15| 19-Jul28 08-Aug28
~ A3010 Perform Arth Punchis| il 30[09Ang28  |20Sep2e | || T T T T T T T iy | Perdomm Arch Punchist |
jab“z&""— FF&E Defvery/Setup 45| 07-Hov-28 12-Jan-29 3 b e Ol D sl At DARRAARCAS | (I RESRSRRN IR BN FFSE Doifery




