

PBA Project listing and status update

William White and Associates, LLC

February 24, 2025

Emergency Ops - #10064

- 37th Street path forward needs to be identified.
- Project has begun with bi-weekly on-site meetings.
- Work progressing on the interior and exterior.
- Schedule – within all required guidelines

ICB Elevator - #10121

- Submittals are complete and equipment being ordered.
- Schedule – within all required guidelines

Metro 1 Elevator - #10122

- Submittals being reviewed
- Schedule – within all required guidelines

Metro 2 Elevator - #10123

- Submittals being reviewed
- Schedule – within all required guidelines

ICB Remodel - #10133

- CD drawings complete.
- Lingo completed budget and contract costs.
- Final CMAR contract buyout/amounts complete withing the next week.
- Schedule – within all required guidelines