

AMENDMENT NO. 1 TO AGREEMENT FOR SERVICES

Oklahoma County Project

Covell Road Professional Consulting

This amendment ("Amendment") is made this ____ day of _____, 2026 by and between Meshek & Associates, LLC with offices at 2000 N Classen Blvd. N150, Oklahoma City, OK 73106 and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS, Meshek & Associates, LLC and Oklahoma County are parties to an agreement approved by the Board of County Commissioners on February 22, 2022 ("Agreement"); and

WHEREAS, Meshek & Associates, LLC and Oklahoma County desire to amend the Agreement for additional services required for FY26 BUILD-Grant Application. More specifically described in Attachment "A".

The County agrees to pay an additional Five Twenty-Five Thousand Dollars (\$25,000.00) for the additional work.

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

APPROVED this ____ day of _____, 2026

BOARD OF COUNTY COMMISSIONERS
OKLAHOMA COUNTY, OKLAHOMA

Chairman

Member

Member

ATTEST:

Maressa Treat, County Clerk

AMENDMENT TO OWNER-CONSULTANT AGREEMENT

AMENDMENT TO OWNER-CONSULTANT AGREEMENT

Amendment No. 2

1.01 Background Data:

Effective Date of Owner-Consultant Agreement: 2/17/2022

Owner: Oklahoma County

Engineer: Meshek & Associates, LLC

Project: Covell Road Professional Consulting Services

2.01 Description of Modifications:

a. Consultant shall perform or furnish the following Additional Services: Additional services required for FY26 BUILD-Grant application. See Attachment A of the Amendment

b. The Scope of Services currently authorized to be performed by Consultant in accordance with the Agreement and previous amendments, if any, is modified as follows: There is no reduction in scope from the original contract. The tasks outlined below have been added to the scope to apply for a BUILD-Grant.

- Project Management
- Edit narrative and application format for Merit Criteria.
- Update project documents with current dates and dollar figures,
- Application & Submittal through the Valid Eval portal

c. The responsibilities of Owner are modified as follows: N/A

d. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation: d. \$25,000.00.

e. The schedule for rendering services is modified as follows: Application Submittal due February 24, 2026.

f. Other portions of the Agreement (including previous amendments, if any) are modified as follows: The Engineer may alter the distribution of compensation between individual phases noted herein to be consistent with services actually rendered but shall not exceed the total Lump Sum amount unless approved in writing by the County.

Agreement Summary:

a. Original Agreement amount:	\$200,000.00
b. Net change for prior amendments:	\$N/A
c. This amendment amount:	\$ 25,000.00
d. Adjusted Agreement amount:	\$225,000.00

SIGNATURES:

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 01/7/2026.

Oklahoma County

Meshek & Associates, LLC

By: _____

By: Brandon Claborn

Printed Name: _____

Printed Name: Brandon Claborn

Title: _____

Title: Vice President, Environmental

Date: _____

Date: 12/31/2025

Consultant's License No: _____

Consultant's License No.: 1487 (OK)

Attachment A

December 31, 2025

Stacey Trumbo, P.E.
County Engineer
320 Robert S. Kerr
Oklahoma County
OK 73102

RE: Covell Road & Bridge Improvements: BUILD Grant application, FY26

Dear Mr. Trumbo,

This proposal outlines the fee for preparing an application for the recently released BUILD Grant. The application will focus on securing a Planning Grant. The grant includes a Cost Share Requirement, allowing up to 80% Federal Funding.

The scope of work for the application will include the following:

BUILD GRANT APPLICATION


- Project Management
- Edit narrative and application format for Merit Criteria.
- Update project documents with current dates and dollar figures,
- Application & Submittal through the Valid Eval portal
 - Due by 5:00 pm, February 24, 2026

TOTAL: **\$ 25,000.00**

WSB will utilize information from previous Covell Road grant applications to prepare the new submission. Please note that the BUILD Grant does not reimburse applicants for any pre-award costs. The deadline for submitting this application is **5:00 p.m. on February 24, 2026**.

If you have any questions or need additional information, please let us know.

Sincerely,



Harris C. Wilson, PE
Design Project Manager
Meshek & Associates, LLC
Cell: 405-229-3260
Email: hwilson@meshekengr.com