

CHANGE ORDER NO. 1 TO AGREEMENT FOR SERVICES

Oklahoma County

Annex 5<sup>th</sup> Floor Asbestos Abatement

ARPA Project #10033

This change order ("Change Order") is made this \_\_\_\_ day of \_\_\_\_\_, 2024 by and between Marshall Environmental Management, INC. and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS, Marshall Environmental Management, INC. and Oklahoma County are parties to an agreement approved by the Board of County Commissioners on October 26, 2023 ("Agreement"); and

WHEREAS, Marshall Environmental Management, INC. submits change order No. 01 to perform additional work to fireproof by the elevators, additional asbestos abatement per DOL and the air monitoring of the additional asbestos abatement. More specifically described in Attachment "A".

**The County agrees to pay an additional Twenty-Three Thousand Eight Hundred Dollars and Sixty cents (\$23,800.60) for the additional work.**

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this \_\_\_\_ day of \_\_\_\_\_ 2024.

**BOARD OF COUNTY COMMISSIONERS  
OKLAHOMA COUNTY**

\_\_\_\_\_  
**Chairman**

\_\_\_\_\_  
**Vice-Chairman**

\_\_\_\_\_  
**Member**

ATTEST:

Approved:

  
\_\_\_\_\_  
Stacey Trumbo, P.E., County Engineer



# ATTACHMENT "A"



MARSHALL ENVIRONMENTAL MANAGEMENT, INC  
1301 N MARTIN LUTHER KING AVE.  
OKLAHOMA CITY, OK 73117  
OFFICE 405.616.0401 | FAX 405.681.6753  
www.marshallenvironmental.com | mem@marshallenvironmental.com

## PROPOSAL FOR PROFESSIONAL SERVICES

INVOICE TO	PROJECT LOCATION	PROJECT DETAILS
Oklahoma County Courthouse 320 Robert S. Kerr Oklahoma City, OK 73102	Oklahoma County Courthouse Below 1st Fl. 320 Robert S. Kerr Oklahoma City, OK 73102	Asbestos Abatement Services

TERMS	DATE OF PROPOSAL
Net 30	6/3/2024

SERVICE	DESCRIPTION	RATE
Subcontracted Services	Fireproof by elevators	11,865.60
AB Abatement Services OSHA-OAC	<b>ASBESTOS ABATEMENT:</b> <i>per doc</i>  Abatement & Disposal of approximately 10 asbestos containing hardpacks and 101 flex duct locations with asbestos containing duct tape  Performed in accordance with the Occupational Safety & Health Administration (OSHA) 29 Code of Federal Regulations (CFR) 1926.1101 & the Oklahoma Asbestos Control Act: Title 40 [sects. 450-456] Abatement of friable asbestos materials rules: 380:50-1-1 - 380:50-29-1  Estimated 2 business-days to complete work Mon. - Fri.   7:00 AM - 5:00 PM Client to provide utilities (water & electric)	9,435.00
AB Abatement 3P Air Monitoring	<b>ASBESTOS ABATEMENT THIRD-PARTY AIR MONITORING:</b>  Third-Party Air Monitoring performed by an Asbestos Hazard Emergency Response Act (AHERA) Inspector, licensed by the Oklahoma Department of Labor (ODOL), w/ National Institute for Occupational Safety & Health (NIOSH) 582 Certification	2,500.00
THANK YOU FOR ALLOWING MARSHALL ENVIRONMENTAL MANAGEMENT, INC. THE OPPORTUNITY TO BE OF SERVICE.		\$23,800.60



Bill To OKLAHOMA COUNTY COMMISSIONERS 320 ROBERT S KERR ROOM 101 OKLAHOMA CITY, OK 73102	Requisition 12501045-00 FY 2025  Acct No: 1415-00-373-309-000-000-54455 -AR033 Review: Buyer: 6065bbkeltho Status: Released
---------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------

Page 1

Vendor MARSHALL ENVIRONMENTAL MANAGEMENT INC 1301 N MARTIN LUTHER KING AVE  OKLAHOMA CITY, OK 73117  Tel#405-616-0401	Ship To OKLAHOMA COUNTY COMMISSIONERS 320 ROBERT S KERR ROOM 101 OKLAHOMA CITY, OK 73102
-----------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------

Deliver To  
 OKLAHOMA COUNTY COMMISSIONERS  
 320 ROBERT S KERR  
 ROOM 101  
 OKLAHOMA CITY, OK 73102

Date Ordered	Vendor Number	Date Required	Ship Via	Terms	Department
07/08/24	1004424				County Projects

LN Description / Account	Qty	Unit Price	Net Price
001 AR033 5th Floor Social Distancing	1.00 EACH	23800.60000	23800.60
1 1415-00-373-309-000-000-54455 -AR033 E AR033 -ARPA -ABATEMENT -			23800.60

Ship To  
 OKLAHOMA COUNTY COMMISSIONERS  
 320 ROBERT S KERR  
 ROOM 101  
 OKLAHOMA CITY, OK 73102

Deliver To  
 OKLAHOMA COUNTY COMMISSIONERS  
 320 ROBERT S KERR  
 ROOM 101  
 OKLAHOMA CITY, OK 73102

#### Requisition Link

Requisition Total 23800.60

#### \*\*\*\*\* Project Ledger Summary Section \*\*\*\*\*

Account	Amount	Remaining Budget
E AR033 -ARPA -ABATEMENT -	23800.60	5054521.90

#### \*\*\*\*\* General Ledger Summary Section \*\*\*\*\*

Account	Amount	Remaining Budget
1415-00-373-309-000-000-54455 -AR033	23800.60	5054521.90

Court Clerk ARPA Const Project Professional Services-Other