

**AMENDMENT NO. 05 TO AGREEMENT FOR SERVICES
Oklahoma County Adult Detention Center Campus**

This amendment ("Amendment") is made this _____ day of _____, 2025 by and between Hellmuth Obata Kassabaum, Inc. and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS, Hellmuth Obata Kassabaum, Inc and the Board of County Commissioners of Oklahoma County are parties to an agreement approved by the Board of County Commissioners on July 25, 2023 ("Agreement"); and

WHEREAS, on August 21, 2023 the Board of County Commissioners approved Amendment No. 01 to replace any references to "HOK" with Hellmuth Obata Kassabaum, Inc. ; and

WHEREAS, on February 19, 2025 the Board of County Commissioners approved Amendment No. 02 to provide site-specific tasks for the East Grand Site regarding flood plain requirements; and

WHEREAS, on February 19, 2025 the Board of County Commissioners approved Amendment No. 03 to relocate detention center structure and BCC facility to minimize encroachment into the flood plain and relocate utilities; and

WHEREAS, on February 26, 2025 the Board of County Commissioners approved Amendment No. 04 to provide public relations and community education services.

WHEREAS, Hellmuth Obata Kassabaum, Inc. now submits Amendment No. 05 to extend the boundary of survey area previously included in the project scope; specifically described in Attachment "A".

The County agrees to pay an additional Eight Thousand Dollars and no cents (\$8,000.00) for the additional work.

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this _____ day of _____ 2025.

**BOARD OF COUNTY COMMISSIONERS
OKLAHOMA COUNTY**

Chairman

Vice-Chairman

Member

ATTEST:

Approved: 

Stacey Trumbo, P.E., County Engineer



ATTACHMENT "A"

ADDITIONAL SERVICES - CLIENT

Project: Oklahoma County Detention
Client: Oklahoma County
Date Prepared: March 26, 2025
HOK Project No.: 22.09025.00
Additional Service No.: 04
File: 22.09025.00

Attention: Mr. Stacey Trumbo
From: Mr. Curt Parde
Regarding: Survey Boundary Extension
Copies To: Ms. Laura Martinez, File

Oklahoma County and HOK entered into an agreement dated July 25, 2023 (the "Agreement") for the provision of professional services in connection with Oklahoma County Detention. Except as expressly modified in this document, each and every term of the Agreement shall remain unchanged and in full force and effect.

Description of Work:

Extend the boundary of survey area previously included in the project scope. Extension shall encapsulate East Grand Boulevard from the Southeast corner of the property - extending Southward to SouthEast 22nd Street and including the intersection of the Right-of-ways. This scope includes the survey work only and does not include contract documents for any improvements within this area.

Reason for Change:

The County desires to create a waterline loop to service the Behavioral Care and Detention Facility. The survey is necessary to obtain data to allow Contract Documents to be prepared under a separate contract.

Anticipated Completion Date of this Additional Service:

7/15/2027

Impact on Project Schedule:

None

Compensation & Method:	<input type="checkbox"/> Hourly w/ estimated maximum	\$
	<input checked="" type="checkbox"/> Fixed Fee	\$8,000.00
	Reimbursable Expenses (estimated)	\$
Total Compensation Estimate		\$8,000.00

Issued by:

Client Approval:

Printed Name: Clint T. Ashworth
Date: March 26, 2025

Printed Name:
Date: