

PBA Project listing and status update

William White and Associates, LLC

January 13, 2025

Emergency Ops - #10064

- **37th Street path forward needs to be identified.**
- **Project has begun with bi-weekly on-site meetings.**
- **Work progressing on the interior and exterior.**
- **Water line repaired and foundation layout started.**
- **Schedule – within all required guidelines**

ICB Elevator - #10121

- **Kone was selected as Contractor.**
- **Contract delivered this week.**
- **Schedule – within all required guidelines**

Metro 1 Elevator - #10122

- **Kone was selected as contractor.**
- **Submittal process ongoing.**
- **Schedule – within all required guidelines**

Metro 2 Elevator - #10123

- **Kone was selected as contractor.**
- **Submittal process ongoing.**
- **Schedule – within all required guidelines**

ICB Remodel - #10133

- **CD drawings complete.**
- **Lingo working on alternates and budget requirements.**
- **Final CMaR contract buyout/amounts completed January.**
- **Schedule – within all required guidelines**

WHITE & ASSOCIATES

Sheriff and Emergency Management Photos



WHITE & ASSOCIATES



Emergency Management Addition



Krowse existing building mechanical