

AMENDMENT NO. 01 TO AGREEMENT FOR SERVICES

Oklahoma County Juvenile Justice Center Courtrooms

This amendment ("Amendment") is made this ____ day of _____, 2025 by and between GH2 and the Public Building Authority of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS, GH2 Architects, LLC. and the Public Building Authority of Oklahoma County are parties to an agreement approved by the Public Building Authority on February 20, 2025 ("Agreement"); and

WHEREAS, GH2 Architects, LLC. now submits Amendment No. 01 to update with the most recent proposal; adding a zoning and parking assessment and removing technology from the scope of work. That resulted in a decrease in the overall fee to \$413,000.00; specifically described in Attachment "A".

The County agrees to decrease the purchase order to reflect this amendment to Four Hundred Thirteen Thousand Dollars and no cents (\$413,000.00) for the scope adjustment.

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this ____ day of _____ 2025.

**PUBLIC BUILDING AUTHORITY
OKLAHOMA COUNTY**

Chairman

Vice-Chairman

Member

ATTEST:

Approved: 

Stacey Trumbo, P.E., County Engineer