

CHANGE ORDER NO. 03 TO AGREEMENT FOR SERVICES

Oklahoma County HVAC and Life Safety Improvements- ARPA Project #10073

Oklahoma County Detention Center

This change order ("Change Order") is made this _____ day of _____, 2025 by and between United Mechanical, Inc. and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS, United Mechanical, Inc. and the Board of County Commissioners of Oklahoma County are parties to an agreement approved by the Board of County Commissioners on July 24, 2024 ("Agreement"); and

WHEREAS, on October 1, 2024 the Board of County Commissioners approved Change Order No. 01 with United Mechanical, Inc. to Survey Pricing: repairs to existing equipment, cleaning of (5) AHUs, repairing duct in (5) areas, replacing motors in lieu of changing out sheaves and bearings, and added multizone dampers; and

WHEREAS, on October 1, 2024 the Board of County Commissioners approved Change Order No. 02 to add unit pricing to the contract duct cleaning 11 floors (\$21,989.00 per floor), cleaning of remaining AHUs (\$2,837.00 each), and add sensor per floor (\$ 7,828.00); and

WHEREAS, United Mechanical, Inc. now submits Change Order No. 03 to demo existing VFD and provide and install new VFD. More specifically described in Attachment "A".

The County agrees to pay an additional amount not to exceed Three Thousand, Eight Hundred, Forty Dollars and no cents (\$3,840.00) for the additional work.

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this _____ day of _____ 2024.

**BOARD OF COUNTY COMMISSIONERS
OKLAHOMA COUNTY**

Chairman

Vice-Chairman

Member

ATTEST:

Approved:



Stacey Trumbo, P.E., County Engineer

ATTACHMENT "A"



117 N.E. 38th Terrace
Oklahoma City, OK 73105-2403

A LINC Service* Contractor

September 29th, 2025

White & Associates
PO Box 2474
Oklahoma City, OK 73101

RE: Oklahoma County Detention VFD Replacement

Mike:

We are pleased to provide pricing for the referenced item of work that was discussed please see the pricing and scope below.

Mechanical:

- Demo Existing VFD
- Provide and Install New VFD

Total Pricing:

\$3,840.00

This proposal excludes the following items:

- Fire Protection
- Painting
- Formed/Patch or Poured Concrete

If you have any questions or comments concerning the above scope of work and breakdown please contact me at your convenience.

Sincerely,

A handwritten signature in blue ink, appearing to read "Calvin Myers", is written over a horizontal line.

Calvin Myers
Project Manager