

ARPA ENCUMBRANCE TIMELINE

October 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 BOCC/PBA	2	3	4	5
6	7 PII & PBAC	8	9 BOCC/PBA	10	11	12
13	14 HOLIDAY	15 POLICY & GOV	16 BOCC/PBA	17 BUDGET BOARD	18	19
20	21 PII & PBAC	22	23 BOCC/PBA	24	25	26
27	28	29	30 BOCC/PBA Open Bids	31		

November 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 BOCC/PBA Award Bids	5	6	7	8	9
10	11 HOLIDAY	12 POLICY & GOV PII & PBAC Recommend Funding	13 BOCC/PBA Authorize Funds	14	15	16
17	18	19	20 BOCC/PBA	21 BUDGET BOARD Transfer Funds	22	23
24	25 PII & PBAC	26	27	28 HOLIDAY	29 HOLIDAY	30

December 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 BOCC/PBA	3	4	5	6	7
8	9 PII & PBAC	10	11 BOCC/PBA DEADLINE Approve Contracts Issue POs	12	13	14
15	16	17 POLICY & GOV	18	19 BUDGET BOARD	20 BOCC/PBA	21
22	23	24 HOLIDAY	25 HOLIDAY	26	27	28
29	30	31				