

CHANGE ORDER NO. 02 TO AGREEMENT FOR SERVICES

Emergency Operations Center ARPA Project #064

Oklahoma County

This change order ("Change Order") is made this _____ day of _____, 2025 by and between AVL Systems Design and the Public Buildings Authority of Oklahoma County.

WHEREAS, AVL Systems Design and the Public Buildings Authority are parties to an agreement approved by the Public Buildings Authority on August 4, 2025 ("Agreement"); and

WHEREAS, on September 3, 2025, the Public Buildings Authority approved Change Order No. 01 funded out of Emergency Management Special Revenue Fund in the amount of Six Thousand Seven Hundred Twenty-One Dollars and Eighty Cents (\$6,721.80); and

WHEREAS, AVL Systems Design now submits Change Order No. 02 to remove 110f Audio & Control Processor and replace with a Core 24f Audio & Control Processor in the amount of Zero Dollars and Zero Cents (\$00.00). More specifically described in Attachment "A".

All other terms and conditions of the Agreement not inconsistent with the above amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below:

Entered into this _____ day of _____ 2025.

**PUBLIC BUILDINGS AUTHORITY
OKLAHOMA COUNTY**

Chairman


Vice-Chairman

Member

ATTEST:

Approved: _____

Stacey Trumbo, P.E., County Engineer



PROJECT: Oklahoma County Emergency Management
AVL JOB NUMBER: 7799
CLIENT P.O#: 22601308
CLIENT NAME: Oklahoma County Emergency Management
CLIENT ADDRESS: 320 Robert S Kerr Ave, Suite 101

SUBMITTED: .
SUBMITTED BY: Steve Covey
AVL C/O#: AVL-02

CLIENT C/O #, IF DIFFERENT
AGREEMENT DATE: 8/6/2025

[illegible]

The original agreement sum:	\$316,057.89
Net change by previous change orders:	\$6,721.80
Revised agreement sum prior to this change order:	\$322,779.69
The agreement sum shall change by this amount:	
New agreement total including this change order:	\$322,779.69

		SIGNED	
AVL Systems Design		Client	
Salesperson (Signature)		Principal Name (Type)	
Accounting (Signature)		Principal (Signature)	
President and/or CEO (Signature)		Principal (Title)	