

**CHANGE ORDER NO. 012 TO AGREEMENT FOR SERVICES**

**Oklahoma County**

**Behavioral Care Center**

This change order ("Change Order") is made this \_\_\_\_\_ day of September 2025 by and between Flintco LLC, with offices at 1225 N Broadway Ave, Suite 105, Oklahoma City, OK 73103 and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS Flintco LLC and the Board of County Commissioners of Oklahoma County are parties to an agreement approved by the Board of County Commissioners on January 15, 2025 ("Agreement"); and

WHEREAS Flintco LLC now submits Change Order No. 012 to request services for Contaminated Soil removal. More specifically described in Attachment "A".

**The county agrees to pay an additional Three Hundred Seventy-Nine Thousand Six Hundred Seventy Dollars and NO/100 (\$379,670) for the additional work.**

All other terms and conditions of the Agreement not inconsistent with the above change order shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Change Order as of the date set forth below:

Entered into this \_\_\_\_\_ day of \_\_\_\_\_ 2025.

**BOARD OF COUNTY COMMISSIONERS**

**OKLAHOMA COUNTY**

\_\_\_\_\_  
**Chairman**

\_\_\_\_\_  
**Vice-Chairman**

\_\_\_\_\_  
**Member**

Approved:

\_\_\_\_\_  
Stacey Trumbo, P.E., County Engineer

ATTEST:

\_\_\_\_\_