

**OKLAHOMA COUNTY**  
**CHANGE ORDER NO. 003 TO AGREEMENT FOR SERVICES**  
**Behavioral Care Center**

This change order ("Change Order") is made this \_\_\_\_\_ day of January 2026 by and between Flintco LLC, with offices at 1225 N Broadway Ave, Suite 105, Oklahoma City, OK 73103 and the Board of County Commissioners of Oklahoma County, with offices at 320 Robert S. Kerr, Suite 201, Oklahoma City, OK 73102.

WHEREAS Flintco LLC and the Board of County Commissioners of Oklahoma County are parties to an agreement approved by the Board of County Commissioners on January 15, 2025 ("Agreement"); and

WHEREAS Flintco LLC now submits Change Order No. 003 to sell excess dirt. More specifically described in Attachment "A".

**The County agrees to sell the excess dirt for Twenty-Eight Thousand Five Hundred Dollars and NO/100 (\$28,500.00).**

All other terms and conditions of the Agreement not inconsistent with the above change order shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Change Order as of the date set forth below:

Entered into this \_\_\_\_\_ day of \_\_\_\_\_ 2026.

**BOARD OF COUNTY COMMISSIONERS**

**OKLAHOMA COUNTY**


\_\_\_\_\_  
**Chairman**

ATTEST:

\_\_\_\_\_  
**Vice-Chairman**

\_\_\_\_\_  
**Member**

Approved:



Stacey Trumbo, P.E., County Engineer



## ATTACHMENT "A"

Groundbreaking Since 1908.

January 6, 2026

Oklahoma County  
320 Robert S. Kerr Ave.  
Oklahoma City, OK 73102

RE: Behavioral Care Center – PCO #003 - Excess Fill Purchase (CREDIT)

Dear Stacey,

Please find the attached PCO # 003 – Excess Fill Purchase

This proposal includes the following deductive pricing:

- Hook Construction is purchasing 60,000 CY of excess fill onsite. The material is priced at \$0.50 per CY. *\*CY reduced to account for backfill material utilized at Contaminated Soil area.*
- Cost is inclusive of all labor and trucking cost associated with transportation of the material.

Should you have any questions please contact us.

Sincerely,

FLINTCO, LLC

Gianny Romero  
Project Manager



## PROPOSAL

TURNKEY CIVIL CONSTRUCTION

Flintco Inc

Oklahoma County Behavioral

### SCOPE OF WORK

In lue of leaving the 60,000y of excess fill onsite Hook Construction is purchasing the material for \$ 0.50 per cy, Excess topsoil will still be left onsite

Deduct 60,0000 cy X \$0.50 ----- (\$30,000.00)

*Bill Estell*

**Hook Construction, LLC**

304 S Czech Hall Road Tuttle, Ok 73089  
Mailing: PO Box 3125 Coppell, Tx 75019

Phone: 405 740 3031

E-mail: Bill@dirtpush.com