



OKLAHOMA COUNTY

Oklahoma County Office
Building
320 Robert S Kerr Ave,
Oklahoma City, OK 73102

Legislation Details

File #: 2022-2900 **Version:** 1 **Name:**
Type: Departmental Items **Status:** Agenda Ready
File created: 6/30/2022 **In control:** Board of County Commissioners
On agenda: 7/5/2022 **Final action:**
Title: Discussion and possible action to approve Oklahoma County Sixth Floor Remodel Project Change Order No. 1 with Caddell & Co., L.L.C. The following Change Order is for electrical re-piping, communication raceways, and door.

TOTAL AMOUNT FOR CHANGE ORDER \$26,479.80

These Change Orders are in accordance with 61 O.S., Sec. 121.

Original Contract	\$2,372,005.60
Amount for Change Order No. 1	\$26,479.80

Total Change Orders	1.12%
---------------------	-------

The total amount of the contract shall not exceed Twenty-Six Thousand Four Hundred Seventy-Nine Dollars and Eighty cents. (\$26,479.80). Requested by Stacey Trumbo, PE, County Engineer.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order Number 1 6th Floor

Date	Ver.	Action By	Action	Result
7/5/2022	1	Board of County Commissioners		