



OKLAHOMA COUNTY

Oklahoma County Office
Building
320 Robert S Kerr Ave,
Oklahoma City, OK 73102

Legislation Text

File #: 2022-2900, **Version:** 1

Discussion and possible action to approve Oklahoma County Sixth Floor Remodel **Project Change Order No. 1** with Caddell & Co., L.L.C. The following Change Order is for electrical re-piping, communication raceways, and door.

TOTAL AMOUNT FOR CHANGE ORDER **\$26,479.80**

These Change Orders are in accordance with 61 O.S., Sec. 121.

Original Contract	\$2,372,005.60
Amount for Change Order No. 1	\$26,479.80

Total Change Orders	1.12%
---------------------	-------

The total amount of the contract shall not exceed Twenty-Six Thousand Four Hundred Seventy-Nine Dollars and Eighty cents. (\$26,479.80). Requested by Stacey Trumbo, PE, County Engineer.