





BOCC & PBA ARPA Projects
8/25/25 Meeting Update
Progress Photos

5th Floor Remodel – ARPA 10033



Sheetrock, first coat wall paint complete. Ceiling grid progressing



Ceiling grid hangers installed main corridor

Annex Security / Front Entrance - ARPA 10067




Demo exterior planters



Abatement continues.
Temporary wall in place at
Clerk area

Behavioral Health Services Facility - ARPA 10130

8/8/25 aerial view



Behavioral Health Services Facility

ARPA 10130

Pod 3 - prep for SOG pour #2



CMU wall erection Pod 3



Existing Jail HVAC – ARPA 10073



Test/balance 4th fl

ARPA 10064



